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ROUTE 7/15 NORWALK PROJECT
DRAFT PURPOSE AND NEED STATEMENT

PROJECT LOCATION 

The proposed project is located in the northern portion of the City of Norwalk and encompasses the 
interchange of the Route 15 (Merritt Parkway) and Route 7; the interchange of the Merritt Parkway with 
Main Avenue; Main Avenue (SR 719); and Glover Avenue/Creeping Hemlock Drive in the vicinity of Main 
Avenue. The project area extends along the Merritt Parkway from approximately 0.5 miles west of Route 
7 to approximately 0.5 miles east of Main Avenue and along Route 7 from approximately 0.5 miles south 
of the Merritt Parkway to approximately 0.5 miles north of the Merritt Parkway.   

The design year for the proposed project is 2045.  The project area is illustrated in Figure No. 1. 

EXISTING TRANSPORTATION NETWORK 

Route 7 
Regionally, Route 7 serves as an important north-south transportation corridor in western Connecticut, 
connecting Interstate 84 (I-84) in Danbury and both the Merritt Parkway and Interstate 95 (I-95) in 
Norwalk.  Route 7 is one of three limited access roadways between the Merritt Parkway and I-95 within 
southwestern Connecticut, with the other connectors being Route 8 in Bridgeport and the Milford 
Connector in Milford.  Throughout the corridor, Route 7 provides essential service to residential 
communities and businesses in the towns of Ridgefield, Redding and Wilton as well as the cities of 
Danbury and Norwalk. Within and abutting the project area, Route 7 is a four lane limited access 
expressway between I-95 and Grist Mill Road in Norwalk, where it intersects with the Route 7 arterial 
roadway to the north.  The roadway that previously functioned as Route 7 between I-95 and Grist Mill 
Road prior to the completion of the Route 7 expressway is now called Main Avenue. 

Merritt Parkway 
The Merritt Parkway is approximately 37 miles long. It connects the Hutchinson River Parkway at the New 
York State line in Greenwich to the Wilbur Cross Parkway at the Housatonic River in Stratford.  The 
Parkway has two travel lanes in each direction and is restricted to non-commercial use.  It was listed in 
the National Register of Historic Places for its significance in the areas of landscape design, transportation 
and architecture. It was also designated as a National Scenic Byway and State Scenic Road. Therefore, the 
overall character of the Merritt Parkway (its form, geometry and appearance) is an intrinsic element to its 
significance. In the project area, the Merritt Parkway carries traffic over Perry Avenue, Route 7 and Main 
Avenue as well as the Norwalk River and Metro North Railroad. This portion of the Parkway includes four 
historic bridges that are contributing resources to the Merritt Parkway National Register listing. They are 
the Perry Avenue Overpass (CTDOT Bridge No. 00719), the Main Avenue Bridge (Nos. 00530A and 
00530B), the Metro North Railroad Overpass (No. 00720) and the Norwalk River Overpass (No. 00721).  
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Figure No. 1: Project Area

N
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Existing Interchanges
Interchange No. 39 provides partial connections between Route 7 and the Merritt Parkway.  Connections 
are provided from Route 7 northbound to the Merritt Parkway southbound, from Route 7 southbound to 
the Merritt Parkway southbound, from the Merritt Parkway northbound to Route 7 northbound and from 
the Merritt Parkway northbound to Route 7 southbound.  Connections between Route 7 and the Merritt 
Parkway to and from the north are not provided. Due to the missing connections, the Merritt Parkway 
southbound motorists must use the Merritt Parkway/Main Avenue interchange (Exit 40B) to access Route 
7 northbound, north of Grist Mill Road.  Merritt Parkway northbound motorists must use the Merritt 
Parkway /Main Avenue interchange (Exit 40A) to access Route 7 southbound south of Route 123/New 
Canaan Avenue.  Similarly, motorists on Route 7 have no direct access to the Merritt Parkway northbound 
and must use Main Avenue to access the Parkway. 
 
Interchange No. 40, a second nearby interchange provides connections in all directions between the 
Merritt Parkway and Main Avenue.  This interchange is located approximately 1,500 feet east of the Route 
7 and Merritt Parkway interchange and the Norwalk River. 
 
Main Avenue 
Main Avenue is a four-lane urban minor arterial which parallels Route 7 and the Norwalk River and extends 
north and south of the Merritt Parkway/Route 7 interchange.  Connections between Route 7 and Main 
Avenue do not exist in the vicinity of Interchange No. 39 or Interchange No. 40.  Main Avenue has two 
signalized intersections in proximity to Interchange No.40: 

 
 Intersection of Creeping Hemlock Drive and Glover Avenue immediately north of the Merritt Parkway  
 Intersection of Merritt View and the Shopping Center (e.g., Stop and Shop, TD Bank, etc.) south of 

the Merritt Parkway 
 
Glover Avenue 

The Glover Avenue Bridge (No. 04155) which carries Glover Avenue over the Norwalk River is 
independently eligible for listing in the National Register of Historic Places.  Glover Avenue, also connects 
with Creeping Hemlock Drive at the signalized intersection with Main Avenue. Creeping Hemlock Drive 
serves the residential community east of Main Avenue. 

Bike/Pedestrian/Transit Facilities
Bicycle and pedestrian facilities in the project area are limited, despite significant pedestrian activity 
during the weekday mid-day time period along office buildings on the west side of Main Avenue.  There 
are no bicycle facilities in the study area, and shoulder widths are less than one foot wide on Main 
Avenue.  Several segments of the roadway, particularly in the area around the Main Avenue and 
Creeping Hemlock intersection, have no sidewalks on one or both sides.  Only one small roadway 
segment, along with Glover Avenue, is fully ADA compliant.   
 
Main Avenue is served by both the Norwalk Transit District and the Housatonic Area Regional Transit 
organizations, with bus stops approximately every 1,000 feet on Main Avenue. The project area is also 
served by the Metro-North Railroad’s Danbury branch at the Merritt 7 Station, approximately 1,500 feet 
away from the Main Avenue intersection with Glover Avenue and Creeping Hemlock Drive. 
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PROJECT PURPOSE 

The purpose of the project is to improve roadway system linkage between Route 7 and the Merritt 
Parkway at Interchange No. 39; improve the mobility for vehicles at both the Merritt Parkway’s Route 7 
and Main Avenue Interchanges (No. 39 & No. 40) and improve the mobility for all users (motorists, 
pedestrians, and cyclists) along the immediate adjacent local roadway network (Main Avenue, Glover 
Avenue, and Creeping Hemlock Drive); and improve safety in the vicinity of these interchanges.

PROJECT NEEDS 

CTDOT and FHWA are undertaking the project to address deficiencies of the existing Interchanges 
and streets in the vicinity of the interchanges.

Roadway System Linkage
The existing Merritt Parkway and Route 7 Interchange configuration does not provide all 
connections between Route 7 and the Merritt Parkway, specifically the following connections:

SB Merritt to NB 7
SB Merritt to SB 7
NB 7 to NB Merritt
SB 7 to NB Merritt

As a result, approximately 250 and 125 vehicles use the Main Avenue corridor to connect between 
Route 7 and the Merritt Parkway during the weekday morning and weekday evening peak hours, 
respectively. This is approximately 5 to 15 percent of the traffic currently using the Main Avenue 
corridor between CT 123 and CT 15 during either peak hour.  These additional vehicles contribute 
to peak hour congestion along the Main Avenue corridor (Level of Service (LOS D/E)).  Providing 
the missing connections would allow access in all directions, eliminate the need for motorists to 
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use Main Avenue to connect between Route 7 and the Merritt Parkway, and improve the 
efficiency of motorists connecting between the roadways. 

Safety
The existing Main Avenue and Merritt Parkway Interchange ramps have inadequate acceleration 
and deceleration lanes, steep grades, sharp curves, and limited sight distance that contribute to 
a high number of crashes.  Over a three-year period (2012-2014), a total of 190 crashes have 
occurred along Main Avenue or on the Merritt Parkway in the vicinity (within 1/4 mile) of 
Interchange No. 40. Of those, 28 crashes have occurred on Main Avenue and 162 crashes have 
occurred on the Merritt Parkway in the vicinity of the Interchange.  Over a three-year period 
(2012-2014), a total of 120 crashes have occurred along Route 7 or on the Merritt Parkway in the 
vicinity of Interchange No. 39.  Of those, 29 crashes have occurred on Route 7 and 91 crashes have 
occurred on the Merritt Parkway in the vicinity of the Interchange.   

Mobility 
Providing vehicular connections between Main Avenue and Route 7 would improve mobility for 
vehicles in the interchange areas. In addition, providing local road network improvements to Main 
Avenue, Glover Avenue, and Creeping Hemlock Drive) would improve mobility for all users 
(motorists, transit users, pedestrians, and cyclists) along Main Avenue and connecting roadways. 
Up to approximately 250 peak hour vehicles accessing the roadways from locations north or south 
of the project area either originate from or are connecting between portions of Route 7 and Main 
Avenue in the vicinity of the Merritt Parkway interchanges.  Providing for pedestrian and bicycle 
accommodations would allow connections between neighborhoods, land uses, and transit 
facilities (e.g., Merritt 7 Railroad Station, bus stops) for pedestrians and bicyclists that currently 
do not exist. 

PROJECT GOALS AND OBJECTIVES 

Goals and objectives that provide other factors that would be considered in the alternative analyses 
screening process include: 

A. Reduce Congestion
1. Minimize vehicular congestion at the Main Avenue/ Glover Avenue/Creeping Hemlock Drive

intersection and the ramps connecting to/from the Merritt Parkway at Main Avenue.

B. Provide Long Term Serviceability of the Affected Roadways within the Project Area:
1. Creating opportunities for improved connections to existing and reasonably foreseeable

alternative modes of transportation within the project area. (i.e. surface transit, Metro-
North Railroad, bicycles/pedestrians, etc.)

2. Coordinating with the City of Norwalk toward a workable solution that is compatible with
city and regional initiatives.

C. Optimize the value gained from Public Investment in the Project:
1. Utilizing cost-effective solutions that maximize capital investment over the lifespan of the

project.
2. Reducing maintenance costs of the affected bridges and roadways.
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3. Minimizing the impact of construction on the traveling public and local communities to the
extent practicable.

4. Implementing sustainable practices.

D. Integrate the Project Roadways and Landscape with the Environment and Neighborhood
context:
1. Creating a design that is consistent with the Merritt Parkway’s historic and scenic character

and design philosophy. Design intent includes preserving and restoring existing historic
bridges and structures to the extent practical as documented in the National Register of
Historic Places nomination and State Scenic Road designation, following guidelines in the
Merritt Parkway Guidelines for General Maintenance and Transportation Improvements,
Merritt Parkway Landscape Master Plan, and Merritt Parkway Bridge Restoration Guide.

2. Preserving, enhancing, and/or restoring surviving historic landscape where practical or,
where the landscape has been significantly altered, creating a new landscape design that is
consistent with the Parkway’s original design intent.

NOTE: THIS DRAFT PURPOSE AND NEED STATEMENT CONTAINS CRITERIA FOR ALTERNATIVES EVALUATED IN 2018-2019. 
PLEASE REFER TO THE EA DOCUMENT FOR THE LATEST PROJECT PURPOSE AND NEED STATEMENT.

Page 6



Routes 7/15 Interchange 
Norwalk, Connecticut 
State Project No. 102-358 

Environmental Assessment, 
Draft Section 4(F) Evaluation and
Environmental Impact Evaluation

 

Appendix A2 
Alternatives Assessments: Purpose and 
Need 
Criteria 

August 2022 

Prepared for: 
Connecticut Department of Transportation 
Federal Highway Administration 



Connecticut Department of Transportation

November 8, 2018

7-15 Interchange

Alternatives Assessments:
Purpose and Need Criteria

1

11/8/18



Alternative 1

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
existing vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. 
Local road network improvements are apparent.
Safety – Geometric deficiencies (short weaving distances within Route 7/Merritt Parkway cloverleaf 
interchange) are apparent.

2

11/8/18



Alternative 2
Not analyzed due to 
subsequent refinement 
Alternative 2A.

NOT ANALYZED due to subsequent refinement Alternative 2A
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Alternative 2A

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local 
road network improvements are apparent.
Safety – No apparent geometric deficiencies. 
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Alternative 3

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The 
local road network is not improved.
Safety – Geometric deficiencies (weave distances of 600’) are apparent.
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Alternative 4

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The 
local road network is not improved.
Safety – No apparent geometric deficiencies.

Note: The evaluation of this Alternative assumes that the illustration depicts barriers along both 
overpasses crossing Route 7, separating the ramp movements.
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Alternative 5

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The 
local road network is not improved.
Safety – No apparent geometric deficiencies.
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Alternative 6

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The 
local road network is not improved.
Safety – Geometric deficiencies (short weave segments in southwest quadrant) are apparent.
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Alternative 7A (High Speed Roundabouts)

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are provided between Main Avenue and Route 7. Vehicular 
connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The local road 
network is not maintained or improved. 
Safety – Geometric deficiencies (short weave segments in southwest quadrant) are apparent.
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Alternative 8

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are not made in all directions to/from Route 7 and Merritt 
Parkway. There is no connection from southbound Route 7 to northbound Route 15.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The 
local road network is not improved.
Safety – Geometric deficiencies (short weave segments on SB Route 15 mainline) are apparent.
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Alternative 9

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. None of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local 
road network improvements are not provided as the Main Avenue/Merritt Parkway interchange is 
eliminated.
Safety – Geometric deficiencies (short weaves on NB/SB Route 15 mainline at the Route 7 
interchange) are apparent.
.
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Alternative 10

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local 
road network improvements are apparent.
Safety – No apparent geometric deficiencies.
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Alternative 11

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are not made in all directions to/from Route 7 and Merritt 
Parkway. There is no connection between southbound Route 15 and northbound Route 7.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local 
road network improvements are apparent.
Safety – No apparent geometric deficiencies.
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Alternative 12
Not analyzed due to 
subsequent refinement 
Alternative 12A.

NOT ANALYZED due to subsequent refinement Alternative 12A
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Alternative 12AAlternative 
12A

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local 
road network improvements are apparent.
Safety – Geometric deficiencies (successive merge points along SB Route 15 within short distances) 
are apparent.

The Alternative meets Project Purpose and Need.
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Alternative 13

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The 
local road network is not improved.
Safety – No apparent geometric deficiencies.
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Alternative 14

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The 
local road network is not improved.
Safety – No apparent geometric deficiencies.
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Alternative 15

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are not made in all directions to/from Route 7 and Merritt 
Parkway. There is no connection between southbound Route 15 and northbound Route 7.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local 
road network improvements are apparent.
Safety – Geometric deficiencies (weaving movements and distances along SB Route 15 within 
cloverleaf Route 7 interchange) are apparent.
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Alternative 16

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are not made in all directions to/from Route 7 and Merritt 
Parkway. There is no connection between southbound Route 15 and northbound Route 7.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Vehicular 
connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local road 
network improvements are apparent.
Safety – Geometric deficiencies (Weaving movements along SB Route 15 from Main Ave on‐ramp to 
SB Route 15 off‐ramp to SB Route 7) are apparent.
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Alternative 17

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are not made in all directions to/from Route 7 and Merritt 
Parkway. There is no connection between southbound Route 15 and northbound Route 7.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Some of the 
vehicular connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local 
road network improvements are apparent.
Safety – Geometric deficiencies (Weaving movements along SB Route 15 within cloverleaf Route 7 
interchange) are apparent.

20
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Alternative 18 
(MPC Ultimate Design –
Cloverleaf)

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Vehicular 
connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The local road 
network is not maintained or improved. 
Safety – Geometric deficiencies (multiple weaving movements along northbound and southbound 
Route 15 within cloverleaf Route 7 interchange with inadequate distances, inadequate distances 
between nose areas between on‐ and off‐ramps) are apparent. Past assessments of this Alternative 
specifically denoted safety concerns.
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Alternative 
19B 
(Modified Cloverleaf 
w/ D2)

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are not provided between Main Avenue and Route 7. Vehicular 
connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The local road 
network is not maintained or improved. 
Safety – Geometric deficiencies (successive weaves on SB Route 15, inadequate accel/decel lanes, 
inadequate distances between ramps, inadequate sight distances) are apparent. Past assessments of 
this Alternative specifically denoted safety concerns.
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Alternative 20B

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are provided between Main Avenue and Route 7. Vehicular 
connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local road 
network improvements are apparent.
Safety – No apparent geometric deficiencies.

The Alternative meets Project Purpose and Need.
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Alternative 21C

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are provided between Main Avenue and Route 7. Vehicular 
connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local road 
network improvements are apparent.
Safety – Geometric deficiencies (Multiple weaves within Route 7/15 interchange (each quadrant)) are 
apparent.

The Alternative meets Project Purpose and Need.
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Alternative 22

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are provided between Main Avenue and Route 7. Vehicular 
connections are not maintained between Merritt Parkway and Creeping Hemlock Drive. The local road 
network is not maintained or improved. 
Safety – Geometric deficiencies (abundance of underpasses and overpasses at the Main 
Avenue/Route 15 interchange, significant amount of potential interchange signage potential for 
increased crashes) are apparent.

25

11/8/18



Alternative 23

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are provided between Main Avenue and Route 7. Vehicular 
connections are not maintained between Merritt Parkway and Creeping Hemlock Drive. The local road 
network is not maintained or improved. 
Safety – Geometric deficiencies (abundance of underpasses and overpasses at the Main 
Avenue/Route 15 interchange, significant amount of potential interchange signage potential for 
increased crashes) are apparent.
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Alternative 
24B 
(Modified Michigan 
Interchange – Option 2)

This concept was developed at the same time as Alternative 21C. At that time, it was determined that 
Alternative 21C to be the better version/variation of this Alternative. This Alternative is shown here for 
reference purposes only.
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Alternative 25 
(Route 7 with Signals)

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions to/from Route 7 and Merritt 
Parkway.
Mobility – Vehicular connections are provided between Main Avenue and Route 7. Vehicular 
connections are maintained between Merritt Parkway and Creeping Hemlock Drive. The Alternative 
would not provide local road network improvements to Main Avenue due to poor traffic operations at 
some of the proposed traffic signals.
Safety – No apparent geometric deficiencies.

28

11/8/18



Alternative 26

Ability to Meet Project Purpose and Need
Roadway System Linkage – Connections are made in all directions are made to/from Route 7 and 
Merritt Parkway.
Mobility – Vehicular connections are provided between Main Avenue and Route 7. Vehicular 
connections are maintained between Merritt Parkway and Creeping Hemlock Drive. Local road 
network improvements are apparent.
Safety – No apparent geometric deficiencies.

The Alternative meets Project Purpose and Need.
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www.7-15Norwalk.com 

Route 7-15 Norwalk 

PROJECT ADVISORY COMMITTEE (PAC) MEETING #1 
Meeting Summary 

Date: March 27, 2017 
Norwalk City Hall Community Room 

Time: 6:30pm 

1. Attendance

First Name Last Name Organization 

PAC Members 
Elizabeth Stocker City of Norwalk 

Mike Yeosock City of Norwalk 
Christopher Wigren Connecticut Trust for Historic Preservation 
Jo-Anne Horvath Creeping Hemlock/Cranbury Neighborhood 
Peter Viteretto CTASLA 
David Waters Harbor Point/Building and Land Technology 
JoAnn McGrath Marcus Partners/Merritt 7 
Jill Smyth Merritt Parkway Conservancy 
Alan Kibbe Norwalk Association of Homeowners (NASH) 
David Olson Norwalk Association of Silvermine Homeowners (NASH) 
Nancy Rosett Norwalk Bike Task Force/Merritt Parkway Trail Alliance 
John Moeling Norwalk Land Trust 

Britt Liotta Norwalk Transit District 
Jim Carter Norwalk Valley River Trail 
Joanne Ferrera Silvermine Community 

Jon Chew Western Connecticut Council of Governments (WestCOG) 
Connecticut Department of Transportation Staff 
Rich Armstrong CTDOT 
Andy Fesenmeyer CTDOT 
Jenn Sweeney CTDOT 
Project Consultant Team 
Meg Harper Architectural and Historic Services (AHS) 
Ross Harper Architectural and Historic Services (AHS) 
Stacey Vairo Architectural and Historic Services (AHS) 
Mike Fisher BL Companies 
Kim Lesay BL Companies 
Stephanie Brooks FHI 
Ken Livingston FHI 

John Eberle Stantec 
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Chris Mojica Stantec 
Brian O'Donnell Stantec 
Gary Sorge Stantec 
Mike Dion VN Engineers 
Community Representatives 
Steve Kleppin Norwalk Planning & Zoning 

 

2. Welcome 

Rich Armstrong, of the Connecticut Department of Transportation (CTDOT), welcomed 

everyone to the 1st Project Advisory Committee (PAC) meeting for the Route 7/15 Norwalk 

Project. He welcomed the group and presented a basic overview of the project. 

3. Meeting Overview 

R. Armstrong reviewed the meeting’s agenda items: introduction of project teams, overview of 

PAC role and process, review of CEPA/NEPA process, updates on work status, review of current 

alternates, and public outreach. He introduced John Eberle, of Stantec to begin the 

presentation. 

4. Introductions 

John E. presented an overview of the consultant team organization and staff from each firm 

introduced themselves.  John E. then introduced Andy Fessenmeyer and Jen Sweeney of 

CTDOT. 

5. Project Advisory Committee Process  

Andy F. provided an overview of the PAC process.  PAC members introduced themselves.  Andy 

F. stressed the importance of the PAC to provide input and communicate with their 

constituencies on the project and bring comments/concerns back to the Committee. 

6. Project Background 

John E. provided a brief overview of the Project and purpose/principles of the project.  He 

introduced a preliminary project workflow which includes documentation of environmental 

conditions, development of alternates, finalization of alternates, preliminary final engineering, 

permitting and construction.  John E. stressed this is a preliminary schedule and will be adjusted 

based on number of alternates under consideration and overall public acceptance and support 

of alternates. 
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7. NEPA/CEPA Process 

John E. provided an introduction to NEPA/CEPA including a review of topics that will be 

evaluated as part of the environmental documentation process.  John E. stressed the need to 

develop a clear Purpose and Need statement for the project.  He explained the project team is 

working through the development of a Purpose and Need statement and the PAC will review at 

the next meeting. 

John E. then paused the presentation to solicit questions from the PAC. 

Questions: 

Q:  Will 106 and 4(f) be a component of the project? 

A:  Yes, it will be a key component of the environmental documentation process.  Stacey 

Vairo of AHS then provided a brief overview of the statutory language and requirements of 

Sections 106 and 4(f).  Stacey V. stated the Section 4(f) requirement “raises the bar” for 

highway projects requiring all prudent and feasible alternatives be considered.  It was agreed 

that a more detailed review of Section 4(f) will be a component of an upcoming PAC meeting.  

Comment:  Please include project team contact list in PAC binder. 

8. Update on Work Status 

John E. provided a brief update on the work status for the project. He noted most of the traffic 

data collection has been completed.  A comprehensive Origin & Destination data collection 

effort was also completed.  Fieldwork to document wetlands and critical habitats is also 

complete.  There has also been screening of potential archeological sensitive areas. 

9. Alternates 

John E. presented an overview the alternate development process and the two existing build 

alternates that will be further evaluated.  John E. discussed the potential for more alternates to 

be proposed as the project moves forward.  John E. briefly walked the PAC through the 

Alternate 21C and Alternate 26 concepts.  The project team will also review the prior 

considered alternates from 2008 working group and earlier environmental documentation 

process.   

10. Public Outreach 

Ken L. provided an update on the outreach process.  He asked the PAC to suggest potential 

meetings/events/individuals for the project team to meet with in the coming months. 
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11. Next Steps 

John E.  presented an overview of the next six-months for the project.  The next PAC meeting 

will be scheduled for late May.  The public scoping meeting for the NEPA/CEPA process will 

then be scheduled for early June or early September. 

12. PAC Questions and Comments 
 

Q:   What is overall acreage impact of the project and what landscaping components will be 

integrated into the project?  There is a desired for more green space and ecological 

understanding of landscape treatment. Avoid detention basin hollows. 

A:  We do not have specific acreage impacts at this time as it will depend on alternates.  We 

will work to both fully understand and incorporate recommended landscape treatments. We 

will work closely with the PAC and specifically the Merritt Parkway Conservancy on the 

landscape design components of the project.  AHS will provide an overview/background of the 

Merritt Parkway character at the next PAC meeting. 

Comment: The viewshed for this project should seek to replicate the original design intent of 

the Parkway. 

Comment:  Please present locations where the Alternate 26 signals have been implemented in 

a similar manner in Connecticut.   

Comment:  Please consider having meetings in the Norwalk City Hall Common Council 

Chambers where acoustics are better. 

Q:  How does Alternate 26 signals impact the “Super 7” concept? 

A:  The signals do not preclude the development of “Super 7”.  If such a project was re-

evaluated the signals would have to be a consideration in the project.   

Q:  Could Alternate 26 traffic signals be flashing in off-peak times? 

A:  That is something we would consider.  

Comment:  So far this project is a vast improvement over past efforts.  Need to approach 

landscape design through original intent of Merritt Parkway. 

Comment:  One of the goals should be to enhance the character of the Parkway.  This should be 

blended into the purpose and need. 

Q:  How does the final decision making process occur? 
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A:  From a regulatory perspective the final decision is made by CTDOT and FHWA.  The PAC will 

play a key role in providing guidance, developing recommendations and reviewing work efforts.   

Comment:  Please continue to focus on the aesthetics of the project. 

Comment:  The sooner the better for this project, it is crucial to economic vitality of the area.  

Comment:  Please incorporate topography and 3D simulation into future graphics. 

Understanding the elevation changes is key to understanding alternates. 

Comment:  Need to consider how Norwalk Valley Trail (NRVT) and potential for Merritt Parkway 

trail converge in project area and need to consider routing of NRVT. 

Comment:  Need to consider bicycle and pedestrian improvements on Main Avenue. 

Comment:  Alternate 26 seems to have a fatal flaw with signals.  Need to consider how Main 

Avenue would be impacted. 

Q:  As part of the NEPA/CEPA Environmental Assessment (EA)/Environmental Impact 

Evaluation  (EIE) will you have a preferred alternative? 

A:  Yes, within the EA/EIE a preferred alternative will be identified. 

Q:  Can you envision the no-build alternative could be decided upon? 

A:  Yes, for example if the alternates are not found to meet the purpose and need or do not 

improve connections and travel times in the area. 
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Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

Monday, March 27th, Norwalk C ity Hall

Route 7/15 Norwalk Project –
Project Advisory Committee Meeting #1

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

• Welcome
• Meeting O verview
• Introductions  
• PAC  P rocess  
• P roject B ackground
• NE PA/C E PA P rocess
• Update on Work S tatus
• Alternates
• P ublic O utreach
• Next S teps
• PAC  Questions  and C omments

- AGENDA
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Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

1. G et acquainted
2. Clarify the PAC’s role and process
3. C larify the project miss ion
4. R eview the bas ics  together 

- MEETING OVERVIEW

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

To be instrumental in helping to craft a success ful outcome, by: 
1. Attend meetings , review material and educate yourself
2. Share viewpoints and ideas in project dialog
3. L ink between the s tudy team and the community - in both 

directions
4. Help reach consensus  on project is sues  and alternates  - honor 

differences in opinion and perspective
5. Support the consensus of the PAC  

- PAC MISSION STATEMENT
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Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

CTDOT FHWA

WestCOG

City of Norwalk
Consultant Team

• Stantec - lead consultant, engineering, environmental and 
traffic analysis

• Fitzgerald & Halliday, Inc. - community engagement lead
• BL Companies - engineering design support
• Archeological Historical Services - historic resources
• VN Engineers - data collection
• KB Environmental – air/noise analysis 

- PROJECT TEAM

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

Major 
Landowners/
Developers

Neighborhood 
Groups

Interest
Groups

Municipalities

Transit 
Providers

Economic 
Development 

Groups

PAC

- PAC COMPOSITION
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Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- PAC MEMBERSHIP
B ikeWalkC T
C C T IA
C ity of Norwalk
C onnecticut Trust for His toric 
P reservation
C reeping Hemlock/C ranbury 
Neighborhood
C T Trust for His toric P reservation
G reater Norwalk Hispanic 
C hamber of C ommerce
Harbor P oint / B uilding and L and 
Technology
Marcus  P artners/Merritt 7
Merritt P arkway C onservancy

Merritt P arkway Trail Alliance
Norwalk Association of 
Homeowners  (NAS H)
Norwalk B ike Task F orce
Norwalk C hamber of C ommerce
Norwalk L and Trust
Norwalk P reservation Trust
Norwalk R iver 
Watershed/HarborWatch
Norwalk Trans it D is trict
Norwalk Valley R iver Trail
S ierra C lub
S ilvermine C ommunity

S ilvermine C ommunity 
Association B oard 
S ound C yclis ts
Town of Wilton
Western C onnecticut C ouncil of 
G overnments  (WestC OG )

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- PAC PROCESS

PAC

Stakeholders

CTDOT

FHWA

Stakeholders

Stakeholders

Stakeholders

Stakeholders Stakeholders

Stakeholders
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

PROJECT BACKGROUND

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

Project Goals
• P rovide connectivity 
• Increase mobility 
• Increase safety
• Improve mobility and 

safety for pedestrians  
and bicyclis ts
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

Guiding Principle for Solutions
Avoid, minimize, mitigate environmental and historic impacts

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- PROJECT AREA

Silvermine 
Neighborhood

Creeping 
Hemlock

Stop & Shop

Merritt 7 
Train Station
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- PROJECT WORKFLOW
(PRELIMINARY)

Documentation
Permitting

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

NEPA/CEPA PROCESS
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

Documentation

- NEPA/CEPA FOCUS

PermittingPermittingDocumentationooooooooooooooDoooooooooooooooooooooooooooooooooooooooocuucucucucucucucucucucucucucuucuucucucucucuuucucuucucucuucuucucucucuucuucucucuucucucucuuuucucuucuucucuucuucucuuuucucuuucucucuuuucucucuucuuuucccccccccccccccccccccccccccccccccccccc memememememeeemememememeememeememeemememememeeemememememememememememememememeeeemeeeemeeemeeeeeeemeeeeeeeeemeemememeemememeememememeeemememeeemmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmmm nttntnttntttntntnttntnttttnttttntntntntnttntntntntntntntttntntntnttntntntntttntntttttntntntttnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnnn atatatatatatatatatatatattatattttatatttattattattattatattatatttattttatatataattattataaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaa ioooooioiooioioooioooiooooooooooiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii nDocumentation

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

National E nvironmental P olicy Act (NE PA - 1969) 
C onnecticut E nvironmental P olicy Act (C E PA - 1971) 

Purpose: To promote better dec is ion-making by ensuring:
• A full set of reasonable alternatives  is  evaluated
• Impacts  (and to whom they accrue) are understood before 

decis ions  are made
• Impacts  are avoided, minimized or mitigated 

- NEPA/CEPA PURPOSE
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- NEPA/CEPA PROCESS

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- NEPA/CEPA TOPICS

NEPA/CEPA 
TOPICS

Social
Impacts

Purpose & 
Need

Public
Input

Economic 
Impacts

Environmental 
Impacts
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- NEPA/CEPA TOPICS

Social Impacts
• Air Quality
• Noise
• Historic and 

archeological sites
• Visual and scenic 

resources
• Public Health and 

Safety
• Consistency with 

State Environmental 
Equity Policy

• Consistency with 
Adopted Municipal 
and Regional Plans

Purpose and Need
• System Linkages
• Mobility
• Safety
• Bicycle and 

pedestrian  
accommodations

Environmental
• Water resources
• Wetlands
• Water quality
• Groundwater
• Coastal resources
• Endangered, 

threatened and 
special concern 
species and critical 
habitats

• Fish and wildlife 
habitat

• Agricultural lands

Economic
• Energy use
• Cost
• Cost/Benefit Analysis 

(CEPA)
• Indirect and 

cumulative effect
• Support local and 

regional development 
initiatives

PUBLIC INVOLVEMENT

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- 2008 ALTERNATES REVIEW

• 2008 Stakeholder ranking 
evaluation matrix of 
stakeholder concerns

• Are there new issues to 
consider?
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Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

WORK STATUS
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• Draft P urpose and Need
• Traffic and S afety

• Traffic data collection program completed
F all 2016

• C rash data
• O rigin & Des tination S tudy
• Travel time and delay data
• B icycle and pedestrian analys is
• Developing traffic models  (VIS S IM and S ynchro)

- CURRENT WORK EFFORT

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

• R eview future land use and development
• E nvironmental and C ultural R esources

• Initial P hase 1A/Archeological P reliminary Assessments  C omplete
• P hase 1B  Investigations  S cheduled for S pring  2017
• Wetland Delineations  C omplete
• Habitat Assessments  C omplete

• P ublic outreach- ongoing meetings  and promotion 

- CURRENT WORK EFFORT
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

ALTERNATES

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- ALTERNATE SCREENING
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

• R efinement of 21C
• Alternate 26
• C ons ideration of 

additional alternates

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

ALTERNATE 21C
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ALTERNATE 21C

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

“NEW”- Alternate 26 Design Concept
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

Alternate 26 Interchange Configuration
• Make all connections  

(R oute 7 / Main Ave)
• Number of lanes  on R oute 7
• E liminate non-standard 

Main Ave ramps
• E liminate weaves  on Merritt 

P arkway

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

Potential Benefits

• More compact (less  footprint) and s impler interchange for R oute 7/15

• L ess  s tructures  required

• S ignificantly less  expens ive - Initial and long-term

• P otential to minimize environmental impacts  - both natural resources  

and his toric resources/parkway character

Alternate 26 Review- Benefits and Drawbacks
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PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

Potential Drawbacks

• G reater air quality and noise impacts  on R oute 7 (s ignals )

• P otential safety concerns  at new R oute 7 traffic s ignals

• P otential reductions  in L O S  from Alternate 21C

• Alternate 21C  cons idered free flow (preferred)

Initial Alternate 26 Concept Analysis
Benefits / Drawbacks

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

• R O W acquis ition?

• Travel time benefits  (over directional ramps)?

• Alternate 26 Access : L imited? Development opportunities?

Initial Alternate 26 Concept Analysis
Questions to be Answered / Unknowns
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Are there other alternates to consider?

- ALTERNATES

• In 2008 refined lis t of alternates  to:
• 12A
• C loverleaf
• 21C  (consensus  as  preferred alternate)

• C urrent effort:
• Alternate 26
• No-build
• ?????

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

PUBLIC OUTREACH
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• Meetings
• Website
• Newsletters
• S ocial Media (F acebook and Twitter)
• Newspaper article

- OUTREACH PATHWAYS

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

- Meetings

City of Norwalk
Town of Wilton
WestCOG
Merritt Parkway Conservancy
MPAC
NASH
Merritt 7/Marcus Partners
Building Land Technology

Norwalk River Watershed
Norwalk Preservation Trust
Norwalk Transit District
Cranbury/Creeping Hemlock 
Neighborhood
Norwalk River Valley Trail
Norwalk Bike/Ped Task Force
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- NEWS COVERAGE

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

NEXT STEPS
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• Upcoming meetings -
• S chedule PAC  Meeting number #2 - May

• S ix-month lookahead
• P ublic S coping Meeting- J une
• Alternate Analys is
• F all PAC  meeting to review alternates

• How to s tay connected?
• Additional focus  meetings?
• Invitation to meet individually

- NEXT STEPS

Route 7/15 Norwalk

PAC Meeting #1– March 27, 2017
CTDOT State Project #102-358

• C T DO T
• Andy F esenmeyer - P roject Manager Andy.F esenmeyer@ ct.gov
• J en S weeney - P roject E ngineer J ennifer.S weeney@ ct.gov
• R ich Armstrong - P rincipal E ngineer R ichard.Armstrong@ ct.gov

• S tantec
• J ohn E berle, - P roject Manager john.eberle@ stantec.com

• F itzgerald & Halliday, Inc.
• K en L ivingston - C ommunity E ngagement klivingston@ fhiplan.com

- CONTACT INFORMATION
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We deeply appreciate your time and your 
commitment to helping us  reach the best poss ible 
solution for the S tate, the region and the C ity. 

Your 7/15 Norwalk P roject Team 

- THANK YOU!
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Project Advisory Committee (PAC) Meeting #2 

May 23, 2017 

Meeting Summary  

30



 

Page 1 of 5 
www.7-15Norwalk.com 

Route 7-15 Norwalk 

PROJECT ADVISORY COMMITTEE (PAC) MEETING #2 
Meeting Summary 
Date: May 23, 2017 

Norwalk City Hall Community Room 
Time: 6:30pm 

 

1. Attendance 

First Name Last Name Organization 

PAC Members 

Mike  Yeosock City of Norwalk 

Christopher Wigren Connecticut Trust for Historic Preservation 

Jo-Anne Horvath Creeping Hemlock/Cranbury Neighborhood 

Peter Viteretto Connecticut Chapter of American Society of Landscape Architects 

Timothy Densky Empire Realty Trust 

David Waters Harbor Point/Building and Land Technology 

David Fiore Marcus Partners/Merritt 7 

JoAnn McGrath Marcus Partners/Merritt 7 

Jill Smyth Merritt Parkway Conservancy 

Alan Kibbe Norwalk Association of Homeowners (NASH) 

Nancy Rosett Norwalk Bike Task Force/Merritt Parkway Trail Alliance 

Tod Bryant Norwalk Preservation Trust 

Britt Liotta Norwalk Transit District 

Charlie Taney Norwalk Valley River Trail 

Joanne Ferrera Silvermine Community 
Connecticut Department of Transportation Staff 

Rich Armstrong CTDOT 

Andy Fesenmeyer CTDOT 

Jenn Sweeney CTDOT 

Project Consultant Team 

Meg Harper Architectural and Historic Services (AHS) 

Ross Harper Architectural and Historic Services (AHS) 

Stacey Vairo Architectural and Historic Services (AHS) 

Mike Fisher BL Companies 

Kim Lesay BL Companies 

Stephanie Brooks FHI 

Ken  Livingston FHI 

John Eberle Stantec 

Chris Mojica Stantec 

Brian O'Donnell Stantec 

Gary Sorge Stantec 

Mike Dion VN Engineers 
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2. Welcome 

Andy Fesenmeyer, of the Connecticut Department of Transportation (CTDOT), welcomed everyone to 

the 2nd Project Advisory Committee (PAC) meeting for the Route 7/15 Norwalk Project.  

3. Meeting Overview 

Andy Fesenmeyer reviewed the meeting’s agenda items, which will be covered using PowerPoint 

presentation slides:  

1. Review of PAC meeting #1 
2. Overview of traffic conditions 
3. Safety issues and review  
4. Bicycle and pedestrian overview  
5. Discussion of Draft Purpose and Need 
6. Context/Visual Assessments  
7. Review of initial design visualization 
8. Next steps   

 

4. Review of PAC Meeting #1 

Andy F. presented a brief overview of the topics covered at the first PAC meeting. 

5. Overview of traffic conditions 
 

Andy F. introduced Chris Mojica who provided a brief overview of the Project’s existing traffic conditions 

and initial traffic analysis. 

Questions and discussion within the traffic presentation included: 

Q: What about through traffic on Main Avenue?  How many cars are using Main Avenue to connect 

between the Merritt Parkway and Route 7?  

A: About 10 percent of vehicles in peak periods are making the connection between the Merritt 

Parkway and Route 7 using Main Avenue. 

Q: As for the traffic that is getting off Route 7 at Exit 2, what percentage goes on Merritt Parkway 

or Main Avenue, if not getting off at Exit 2 on Route 7 where are they going from there?  

A: They are going to office complexes via Grist Mill Road. More people are getting off at Exit 2, only 

about 5% using Grist Mill Road to double back to office complexes. 

Suggestion: Would like to see how many people going to Grist Mill, how many going west, etc. 

6. Safety issues 

Chris M. continued to present on safety and crash data.  Chris compared the project area crashes to 

other locations along the Parkway highlighting the significant amount of crashes at this location. 
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7. Bicycle and pedestrian overview  
 

Ken L. provide an overview of bicycle and pedestrian conditions and existing usage within the project 

area.  He highlighted both existing and proposed bicycle connections from the 2012 Norwalk Pedestrian 

and Bikeway Plan, and the limited existing pedestrian amenities along Main Avenue. 

Q: When considering bike/ped counts, do you take potentials into your projections, such as how 

much higher counts would be if there were more infrastructure/facilities available? 

A: Yes, and note that there are a lot more people out there than it seems.  For potential or latent 

demand, the project team will assess existing and future land use, key employment areas and 

destinations, demographic changes and comparisons to other communities.  Currently there are limited 

bicycle and pedestrian facilities in the project area which inevitably reduces the actual number of 

pedestrians and bicyclists in the area. 

8. Discussion of Draft Purpose and Need 

John E. introduced the process to develop the Draft Purpose and Need and the importance of having 

one that serves as the basis for evaluating project alternatives.  The PAC was provided the Draft Purpose 

and Need for review in their meeting invitation.   

John asked the PAC to review the Draft Purpose and Need and provide feedback in the coming weeks. In 

addition, he suggested that if there was interest in the group, a separate sub-committee could be 

formed to review and assist in formulating edits to the Purpose and Need statement. Interested 

representatives were directed to contact Andy Fesenmeyer. 

9. Context/Visual Assessments  
 

In response to discussions at the first PAC meeting, Gary S. provided an update on the Context/Visual 

Assessment work that is being undertaken.  Gary presented a series of historical photographs that may 

help to guide the landscaping and design treatments for the project.  There will be continued discussions 

and analysis as the project moves forward. The critical element will be to restore and enhance Parkway 

characteristics where feasible. 

10. Review of initial design visualization 
 

John E. presented an animation video of the existing conditions simulation (3-D digital model) of the 

project area.  This is a work in progress.  In the coming months, the simulations and ability for 

individuals to explore the simulations will be posted to the project website. PAC members will be 

notified when available. 

11. Next Steps 

Andy F. presented a brief overview of upcoming work tasks for the project team over the next few 

months, highlighting PAC meeting #3 in late September followed by a Public Scoping Meeting in 

October. 
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The following discussion ensued: 

Comments/Questions 

Comment:  Would like to address traffic and safety issues on Main Avenue; as an example: often works 

with Extended Stay America, and because the street outside feels so unsafe, visitors ask if a bus can be 

routed to pick up people at the hotel because there are no crosswalks to cross the street. 

Comment:  Would like to see bicycle/pedestrian issues addressed along Main Avenue; very dangerous 

conditions. 

Comment:  Interested in landscapes and aesthetics, improve the Parkway’s 25-year-old master plan. 

Q:   Do the simulation models have the capacity to show at ground level? 

A: Yes, a person will be able to view at any angle and view a variety of perspectives from locations 

throughout the project area.  There will be a set of pre-developed simulations a person can watch 

directly from the project website and a link provided to a web service that will allow users to drive and 

“fly” around the project area. 

• The team will coordinate a summer meeting focused on historic and cultural resources.  We will 
work with Tod Bryant at Norwalk Preservation Trust  
 

Q: Do any of the existing peak afternoon/evening traffic conditions take into account the police 

officers at Glover Avenue/Main Avenue that control the signal? 

A:   No, and any alternative should eliminate the need for manual signal operations at Glover 

Avenue.  The traffic model assumes signals have been optimized and are synchronized throughout the 

project area to work in the best manner possible without the need for manual control or a police officer 

directing traffic. 

Comment:  Fascinating how the area is being used and where traffic is going; the presentation was well 

done and appreciate the amount that the committee can engage and work with the tools that the 

Project Team is presenting. 

Comment:  Would like to see more connectivity between various routes meeting up with the 

interchange. People coming from Silvermine and Perry Avenue: how much traffic comes from Grist Mill 

area to get to Merritt Parkway and what would help move traffic from Grist Mill to connector?  

Response:  Team noted that this additional data will be addressed in further information that will be 

part of a package that will be sent to PAC.  The package, which will include more specific Origin & 

Destination tables and graphics, will be provided to the PAC in the upcoming month or two. 

Comment:  When comparing alternatives, it is important to look at adjusting the timing of traffic lights 

during off-peak hours to increase safety and reduce pollution; there will always be congestion during 

peak hours, but we can reduce delay/travel times during off-peak by adjusting signal timing. 
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Comment: As geometry is developed, would like to ensure that landscape is maintained with as little 

disruption as possible. Focus on street trees on Main Avenue to soften scale. 

Q:   Is the scoping meeting in October for the public?  

A: Yes, it is kicking-off a more formal public process. Please encourage neighborhoods, stakeholder 

groups and others that you represent attend this scoping meeting.  Additionally, as PAC members please 

bring any feedback you hear to the next PAC meeting. 

Comment:  The Villages on Main Avenue has been approved. Trucks will not be allowed to make a left 

turn; will they have to go up to Grist Mill?  

Response: This will need to be considered as alternative gets developed. 
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Meeting Presentation 
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PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Tuesday, May 23rd, Norwalk C ity Hall

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Introductions
PAC  Meeting #1 S ummary 
O verview of Traffic C onditions
B icycle and P edestrian Update
Draft P urpose and Need
C ontext/Visual Assessments
Des ign Visualization 
Next S teps/Questions
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PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

1. R eviewed PAC  roles  and respons ibilities
2. R evis ited project his tory and current s tatus
3. Identified key important project is sues
4. Viewed new interchange Alternative 26 (S ignals )

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

L andscape and aesthetics
Understanding topography/visualization tools

S eparate S ection 106/4(f) meeting

How will s ignalization impact roadways?
S afety and access  to NR VT
B icycle and pedestrian improvements  needed
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CTDOT State Project #102-358

OVERVIEW OF TRAFFIC CONDITIONS

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Traffic S tudy Area
F our corridors

C T 15
Main Avenue
New C anaan Avenue
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Traffic S tudy Area
F our corridors

US  7

Main Avenue
New C anaan Avenue

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Traffic S tudy Area
F our corridors

US  7
C T 15

New C anaan Avenue
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Traffic S tudy Area
F our corridors

US  7
C T 15
Main Avenue

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

C ore Traffic S tudy Area
C T 15 interchanges  with 
R oute 7 and Main Avenue
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CTDOT State Project #102-358

Traffic Data 
C ollection

Turning movement counts  (P eak P eriod)
23 intersections

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Traffic Data C ollection

Automated traffic recorder counts  (24 Hour)
29 locations
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CTDOT State Project #102-358

Traffic Data C ollection

Travel time data collection (P eak P eriod)
S tudy area corridors

ata collection (P eak P eriod)

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

P eak Hour 
Traffic Volumes

Main Ave: 2,000 vph
R oute 15: 5,000-7000 vph
R oute 7: 4,500 vph
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PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Average Daily Traffic 
Volumes  (ADT )

Main Ave (south): 25,000 vpd
Main Ave (north): 17,000 vpd
R oute 15: 55,000-72,000 vpd
R oute 7: 41,000-45,000 vpd

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Traffic 
Modeling
and Analyses

T hree traffic models  being used (S ynchro, HC S , VIS S IM)
E valuating conditions  at 23 intersections , at 54 limited access  highway segments  
along R oute 7 and R oute 15, and along s tudy area corridors
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CTDOT State Project #102-358

Traffic Modeling and Analyses
How do we evaluate traffic operations?

Travel S peed

Travel Time

L evel of S ervice (L O S )

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

L evel of S ervice C lass ifications
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E xis ting
L evel of 
S ervice

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

S kycomp Aerial O rigin-Destination
(O -D) S tudy

Understanding how people travel in, 
around, and through the s tudy area

Wednesday, S eptember 21, 2016
7AM-9AM, 11AM-1P M, 4P M-6P M
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S kycomp Aerial O -D S tudy – F ield of View
+/- 21,000 photos  
analyzed over
three peak periods

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

S kycomp Aerial
O -D S tudy – F ield of View

+/- 21,000 photos  
analyzed over 
three peak periods  
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5:05PM

S kycomp Aerial
O -D S tudy –
C onditions  at Main Ave 
/ R oute 15 Interchange

Understanding mobility is  
just as  important as  
understanding traffic 
demand

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

NB  US  7 O ff-R amp to New 
C anaan Ave (AM P eak Hour)

Average travel time to NB  C T  15:
5 minutes

Almost 20%  of vehicles  have 
destinations  within 1 mile of the 
Main Avenue/C T 15 interchange
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PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

NB  US  7 O ff-R amp to New 
C anaan Ave (P M P eak Hour)

Average travel time to NB  C T  15:
8 minutes

14%  of vehicles  have destinations  
within 1 mile of the Main Avenue/
C T 15 interchange

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

S B  C T  15 off-ramps  to Main 
Avenue (AM P eak Hour)

Average travel time to S B  R oute 7:
6 minutes

30%  of vehicles  destined to New 
C anaan Ave and points  south

49



PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

S B  C T  15 off-ramps  to Main 
Avenue (P M P eak Hour)

Average travel time to S B  US  7:
7 minutes

18%  of vehicles  destined to New 
C anaan Ave and points  south

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

S TO P  C ontrolled on-ramps S hort dis tances  
to enter/exit the P arkway
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CTDOT State Project #102-358

S teep grades  along the P arkway Main Ave / C reeping Hemlock Drive / 
G lover Ave intersection

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Merritt
P arkway
C rashes
(2010-2014)
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BICYCLE AND PEDESTRIAN

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Main Avenue looking north at Creeping 
Hemlock intersection

Main Avenue looking south from underneath 
Merritt Parkway

Main Avenue looking towards Merritt 7
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Assess ing use and demand
C oordination with NR VT and Norwalk B ike/Walk Task F orce
P edestrian and bicyclis t counts  at intersections
S trava - “opt-in” data recording focused more on recreation trips
J ourney to Work data
Qualitative field observations

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358
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PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358
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DRAFT PURPOSE AND NEED

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Purpose and Need Statement

Public and 
Agency 
Input

Goals & 
Objectives

Transportation 
Deficiencies

Public and 
Agency 
Input

Goals & 
Objectives

Transportation 
Deficiencies
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CTDOT State Project #102-358

What is  P urpose & Need?
1. Defines  the transportation problem
2. L imits  range of alternatives - “reasonable, prudent 

and practicable”
3. G uides  the alternatives  analys is  process
4. C lear, well-justified, specific and comprehens ive

P &N is  the foundation for the s elec tion of a c ours e of ac tion

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358
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Improve
between R oute 7 and the Merritt 
P arkway
Improve the for all 
users at the Merritt Parkway’s 
Main Avenue and R oute 7 
Interchanges
Improve in the vicinity of 
these interchanges

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

E nsure long-term serviceability of corridor
Maximize public investment in corridor
E nsure better interchange integration with environment 
and neighborhood context
P rovide for pedestrian and bicycle access
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O pen discuss ion on DR AF T  text
Interest in sub-committee to further refine?
Next s teps

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

CONTEXT/VISUAL ASSESSMENTS
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Merritt P arkway 
G uidelines
Merritt P arkway 
L andscape Master 
P lan
Merritt P arkway 
C onservation and 
R estoration P lan: 
B ridge R estoration 
G uide
E xis ting tree 
assessment and 
inventory

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Merritt P arkway intersection with Main 
Avenue, 2017. G oogle Maps .

Intersection of the Merritt P arkway and Main 
Avenue (R oute 7) Downtown Winnipauk, 1938. 
View northwest. (B epler, R oute 7 the R oad 
North – Norwalk to C anaan, p 18).
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Merritt P arkway intersection with R oute 
7, 2017. G oogle Maps .

Merritt P arkway intersection with R oute 7, 
1940. (Merritt P arkway C onstruction, 
C onnecticut S tate L ibrary, S tate Archives ) 

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

DESIGN VISUALIZATION
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NB  Merritt 
P arkway 
F lyover
(P M P eak)

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

NB  R oute 7 
F lyover
(P M P eak)
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Main Avenue looking south from intersection 
with C reeping Hemlock Drive, 2017. R DV 
Visual S imulation.

Main Avenue looking south from intersection 
with C reeping Hemlock Drive, 2016. G oogle 
Maps

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

Main Avenue looking northeast from Merritt 
View B uilding, 2017. R DV Visual S imulation.

Main Avenue looking northeast from Merritt 
View B uilding, 2016. G oogle Maps
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PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

NEXT STEPS
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C ontinue development of exis ting conditions  section of E A/E IE
C ontinue to refine current alternates
R efine visualization model
C ontinue to meet with s takeholders
C riteria prioritization exercise
His toric working group (106 and 4(f))
PAC  meeting in S eptember
E arly fall scoping meeting

PAC Meeting #2– May 23, 2017
CTDOT State Project #102-358

R eview of scoping meeting
Update on exis ting conditions  work
Modeling/s imulation update
C riteria ranking
R eview of alternates
O ther suggestions?
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Meeting Summary  
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PROJECT ADVISORY COMMITTEE (PAC) MEETING #3 
Meeting Summary 

Date: September 19, 2017 
Norwalk City Hall Community Room 

Time: 6:30pm 
 
 

1. Attendance 

First Name Last Name Organization 
PAC Members 
Elizabeth Stocker City of Norwalk 
Christopher Wigren Connecticut Trust for Historic Preservation 
Jo-Anne Horvath Creeping Hemlock/Cranbury Neighborhood 
Peter Viteretto Connecticut Chapter of American Society of Landscape Architects 
Timothy Densky Empire Realty Trust 
David Waters Harbor Point/Building and Land Technology 
Jill Smyth Merritt Parkway Conservancy 
Nancy Rosett Norwalk Bike Walk Commission/Merritt Parkway Trail Alliance 
Tod Bryant Norwalk Preservation Trust 
Jim Carter  Norwalk Valley River Trail 
Joanne Ferrera Silvermine Community 
Ray  Rauth Sound Cyclists 
Connecticut Department of Transportation Staff 
Yolanda  Antoniak CTDOT 
Rich Armstrong CTDOT 
Andy Fesenmeyer CTDOT 
Project Consultant Team 
Stephanie Brooks FHI 
Ken  Livingston FHI 
Paul Stanton FHI 
John Eberle Stantec 
Chris Mojica Stantec 
Gary Sorge Stantec 
General Public   
Diane Jellerette Norwalk Historical Society 

2. Welcome 

Andy Fesenmeyer, of the Connecticut Department of Transportation (CTDOT), welcomed everyone to 
the 3rd Project Advisory Committee (PAC) meeting for the Route 7/15 Norwalk Project. He noted that 
CTDOT recently underwent some reorganization, and introduced Ms. Yolanda Antoniak as Jen 
Sweeney’s replacement in her role.   
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3. Meeting Overview 
Andy Fesenmeyer reviewed the meeting’s agenda items, which will be covered using PowerPoint 
presentation slides:  

1. PAC Meeting #2 Summary 
2. Subcommittee Reporting 
3. Review of Alternates 
4. Public Scoping Meeting 
5. Project Evaluation Matrix Conversation 
6. Design Visualization Update 
7. Next Steps/Questions 

 
4. Review of PAC Meeting #2 

Andy F. presented a brief overview of the topics covered at the second PAC meeting. 

5. Subcommittee Reporting 

The Purpose and Need Subcommittee meeting took place on September 12, 2017, and the Section 106 
and 4f Subcommittee meeting took place on September 15, 2017. Andy F. recapped the Purpose and 
Need committee suggesting that they heard good comments with one of the main themes being the 
need to highlight the bike and pedestrian needs for the project. He suggested the team would be editing 
the Purpose and Need Statement and sending out to PAC members to continue the conversation. He 
also suggested that the statement will be continually updated as need be given input received as the 
project progresses.  

For the Section 106 subcommittee, Andy F. noted that based on concerns and critical project elements 
suggested, the team is now developing additional committees including a Historical Design and 
Landscaping Subcommittee. One of the goals of this subcommittee will be to ensure that design plans 
meet objectives as to appropriate landscape features, with extensive review and consideration of 
historic context and guidelines. This subcommittee will meet during the daytime, most likely in a 
different location than the PAC meetings. Rich Armstrong noted that CTDOT would be open to adding 
other people within the community to be a part of this subcommittee. This includes individuals who are 
not a part of the PAC. Andy noted that the team will send out an email to the PAC with details about 
joining this subcommittee.  

At least six PAC members expressed interest in joining this design working group. PAC members also 
suggested that they might include some consultants that have a history of working on the Parkway. PAC 
members stressed that new subcommittee members not in the PAC need to understand ground rules of 
what the PAC and project team are trying to do. This will help the subcommittee stay within the goals 
and objectives of this project. 

6. Review of Alternates 

John E. provided a brief review of current alternatives being considered. This included the extensive 
previous alternates developed prior to the consensus alternate in 2009, Alternate 21C as well as the new 
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Alternate 26. He explained that this did not preclude additional alternates being looked at if they are 
proposed along the way. Public Scoping Meeting 

John E., Andy F. and Ken L. provided details about the upcoming scoping meeting. The meeting will take 
place at the Main Norwalk City Hall building in the rotunda area on October 17, 2017 from 4:00 PM - 
8:30 PM. Two identical presentations will be given at 5:30 and 7:30. Presentation topics will include the 
environmental review process, location and history, purpose and need, and the overall alternatives 
process. The public comment period will begin 30 days after the public scoping meeting, and will end on 
November 16, 2017.    

Yolanda A. noted that scoping meeting information will be posted in local newspapers. It will be referred 
to as a “scoping/public information” meeting. Notifications will be placed in the Stamford Advocate, the 
Norwalk Hour, the project website, and the CTDOT website.  Ken L. added that a Scoping Summary 
Report will be posted on project website. 

The PAC requested that scoping meeting information also be posted to Nancy on Norwalk, Channel 12 
and the City of Norwalk website.  

7. Project evaluation matrix conversation 

John E. provided a brief overview of how/why alternatives matrix is developed and used, and noted that 
the matrix is used as a tool for comparison of various alternatives. He detailed the alternatives screening 
process, with the first ‘sieve’ being whether an alternative met the basic purpose and need of the 
project. If so, then the alternatives can then be compared as to how well they meet purpose and need 
or how best they meet associated goals and objectives. He reviewed a number of sample matrices from 
a few projects and suggested the team would be drafting an initial matrix to identify the purpose and 
need elements and goals and objectives and other considerations. He suggested that CTDOT team 
would likely start with the previous matrix prepared for 7/15 (2008) and update possibly using one of 
the sample matrices presented.  

John noted that the next PAC meeting, perhaps in November, would be dedicated to a review of project 
criteria matrix evaluations. 

8. Design Visualization Update 

John E. noted that the team will send updated design visualization link to the PAC on September 20, 
2017. John and Chris M. explained that at this point in the project, the visualizations demonstrate only 
existing conditions, real time traffic, and a follow up of video of existing conditions would be developed 
and sent to PAC members as well.  

The next round of visualizations will be developed subsequent to the scoping meeting in the coming 
months into next year, and will include Alternatives 21C and 26 as well as existing conditions. These 
visualizations will include comments received from PAC member review of links. 

9. Next Steps 

Andy F. noted that the main event coming up is the October 17 scoping meeting. Ken L. added that 
notifications will be provided via e-blast, newsletter, press releases and various publications listed 
above. Andy requested that PAC members join in notification efforts and promote this meeting among 
their constituents. After the scoping meeting, the project team will review all public comments received 
from and will begin doing some extensive engineering on the two alternatives (21C and 26).  
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The next PAC meeting (meeting #4) will be in November 2017. This meeting will serve as a level one 
screening, with the original 2008 alternatives included as part of this initial screening. The PAC meeting 
will also be defining the evaluation matrix to be used.  

John E. noted that the team is now updating the Purpose and Need document and will send to the PAC 
once completed. 

 

The following discussion ensued: 

Comments/Questions 

Comment:  Would like to see details on the older alternatives so the PAC can re-familiarize themselves. 

Comment:  Would also like to see the original evaluation matrix. 

Comment: Requested that both the old alternatives and the original evaluation matrix be placed on the 
website so the PAC can review. 

• Team responded that they would place the previous alternates and original matrix on the project 
website.  

Comment: For cyclists, the exit ramps need to be looked at very carefully. The team needs to examine 
the interface and understand the priorities for cyclists – what are their preferred routes? Would also like 
to see some origin and destination (STRAVA) data on cycling. 

• The team responded that they will provide STRAVA information. They also noted that they have 
been talking and will continue to talk with Norwalk Valley Trail and other bike/ped groups to 
coordinate with them on their needs. 

Q:   Where are the new signals and exits going to be on Route 7? 

A: The project team noted new signalizations on Alternatives 21C and 26 using the maps on the 
slideshow screen. A PAC member had difficulty understanding where signals and new ramps would be 
using just the aerial maps. The project team noted that once the visualizations are up and running it will 
be easier to see and understand where the new signals and exit ramps will be located. 

Q: Can we speak at the scoping meeting as well as other members of the public? 

A: Definitely. You will be a private citizen and not a member of the PAC at that time, we would love 
to have you speak as a member of the public. 

Q:   Last time we worked with our communities to develop the evaluation matrix, will we be doing 
this again?  

A: Yes, the PAC serving as liaison to the public will have input to the evaluation matrix and more 
importantly the issues and concerns that should be reflected. CTDOT/Consultant team expects PAC 
members to communicate and gather project perspectives from their communities. 
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Comment:  The PAC would like to know more about NEPA/CEPA environmental language, and requested 
that the project team ensures that these concepts and definitions be a part of the public scoping 
meeting. 

• The team responded that they will be sure to include definitions and basic environmental analysis 
information. 
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Tuesday, September 19th, Norwalk City Hall

Route 7/15 Norwalk Project –
Project Advisory Committee Meeting #3

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

• Introductions

• PAC Meeting #2 Summary

• Subcommittee Reporting

• Review of alternates

• Public Scoping Meeting

• Project evaluation matrix 

conversation 

• Design Visualization Update

• Next Steps/Questions

- AGENDA
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Traffic and Safety
• Would like to know percentages of traffic going to Grist Mill 

Bicycle and Pedestrian
• Consider increased activity if there were more bike/ped infrastructure available

Purpose and Need
• Specific PAC members have joined a P&N subcommittee

Historic Preservation/Parkway Character
• Take into account historic design guidelines in alternatives development

Design Visualization
• Shared initial model

Recap- WHAT DID WE HEAR?

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

SUBCOMMITTEES 
• Purpose & Need (held 9/12)
• Section 106 and 4(f) (held 9/15)
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ALTERNATIVES REVIEW

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

- ALTERNATIVES REVIEW

75



Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

- ALTERNATE 21C

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

- ALTERNATE 26
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No build alternate
- ALTERNATIVES REVIEW

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

PUBLIC SCOPING MEETING
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- NEPA/CEPA PROCESS

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

- SCOPING

What is Scoping?

• First “official” step in environmental process

• Obtain input and further define:

o Purpose and Need

o Goals and objectives

o Study area

o Alternatives 

o Environmental and socioeconomic impacts

ss

acts

…An opportunity for the public to help shape the study and its OUTCOMES
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- SCOPING

Why Do We Need It?

• NEPA requirement for Environmental Impact 

Statement (EIS), recommended for 

Environmental Assessment (EA)

• CEPA requirement for Environmental Impact 

Evaluation (EIE)

Scoping is a critical milestone in the 
environmental review process

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

- SCOPING

Scoping Process

• Scoping Notice

• Scoping package

• Public Scoping Meeting (10/17/17)

• Agency Scoping Meeting (TBD)

• Scoping Comment Period Ends (11/16/17)

• Scoping Summary Report
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- SCOPING MEETING TOPICS

• Environmental Review Process

• Location and History

• Purpose & Need

• Alternatives Process

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

- Meeting Format

CEPA/NEPA Public Scoping Meeting

• “Open house”

• Presentations
• Public comment session

• Taking your comments:

o Sign up and speak

o Write comments on comment forms and put in comment box

o Submit comments via email or in writing by (date)

o Comment via project website and social media
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PROJECT EVALUATION MATRIX

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

- 2008 ALTERNATES REVIEW

• 2008 Stakeholder ranking 
evaluation matrix of 
stakeholder concerns
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- 2008 ALTERNATES REVIEW

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

Project:
Columbia Pike 
Transit Initiative 
Alternatives 
Analysis/
Environmental  
Assessment –
Volume I

Date:
May 2012
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Project:
Columbia Pike 
Transit Initiative 
Alternatives 
Analysis/
Environmental  
Assessment –
Volume I

Date:
May 2012

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

Project: 
Routes 55/42/676  
Transit Alternatives 
Analysis Study

Date:     
December 2012
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Project: 
Deficiencies 
and Needs 
Final Report, 
I-84/Route 8 
Waterbury 
Interchange 
Needs Study

Date:     
June 2010

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

Project: 
DelDOT West 
Dover 
Connector

Date: 
December 2011   
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Project: 
I-84 
Hartford

Date:     
August 
2017

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358
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Next steps for matrix evaluation
• Develop draft alternative comparison matrix

• PAC #4 review of criteria

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

DESIGN VISUALIZATION UPDATE
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NEXT STEPS

Route 7/15 Norwalk

PAC Meeting #3– September 19, 2017
CTDOT State Project #102-358

- NEXT STEPS

• Public scoping meeting (October 17th)

• Review comments from scoping

• Review full suite of alternates

• Continue to meet with stakeholders

• PAC #4 meeting in November
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PROJECT ADVISORY COMMITTEE (PAC) MEETING #4 
Meeting Summary 

Date: September 17, 2018 
Norwalk Inn and Conference Center 

Time: 6:30pm 
 
 

Attendance 

PAC Members 

David Waters Building and Land Technology 

Chris Wigren Connecticut Historical Trust 

Timothy Densky Empire State Realty Trust, Inc 

Wes Haynes Merritt Parkway Conservancy 

Jo-Anne Horvath None 

Alan Kibbe None 

Nancy Rosett Norwalk Bike Walk Commission 

Tod Bryant Norwalk Preservation Trust 

Jim Carter Norwalk Valley River Trail 

Peter Viteretto Silvermine Community Association 

Ray Rauth Sound Cyclists 

Connecticut Department of Transportation and FHWA Staff 

Yolanda Antoniak CTDOT 

Tom Doyle CTDOT 

Andy Fesenmeyer CTDOT 

Project Consultant Team 

Meghan Bard Fitzgerald & Halliday, Inc. 

Ken Livingston Fitzgerald & Halliday, Inc. 

Paul Stanton Fitzgerald & Halliday, Inc. 

Marguerite Carnell Archaeological and Historical Services, Inc. 

John Eberle Stantec 

Gary Sorge Stantec 

Emily Valentino Stantec 

General Public 

John Block  
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1.  Welcome 

Andy Fesenmeyer, of the Connecticut Department of Transportation (CTDOT), welcomed everyone to the fourth 
Project Advisory Committee (PAC) meeting for the Route 7/15 Norwalk Project. He introduced the team members in 
attendance and noted that this was the first meeting since last year. 

Meeting Overview 

Andy Fesenmeyer reviewed the meeting's agenda items, which were covered using PowerPoint presentation slides: 

1. Project Team Introductions 

2. Project Review and Update         

• Review of PAC Meeting #3 

• Schedule 

• Scoping Summary 

• Purpose & Need 

3. Needs and Deficiency Report 

4. Alternates Assessment Screening 

5. Next Steps/Questions 

2.  Review of PAC Meeting #2 

Andy F. presented a brief overview of the topics that were covered at the third PAC meeting on September 19, 2017. 
 
3.  Schedule 
 
This PAC meeting was the first PAC meeting in 2018, as the Route 7/15 project was part of a list of projects identified 
by Governor Malloy in January 2018 for review. The project team is now moving forward with completing the existing 
condition analysis of the environmental documentation and looking to develop the alternatives analysis screening 
process over the 2018-19 winter.  The environmental documentation would be completed in 2019 with the 
identification of a preferred alternative.  Preliminary design would begin in 2020, the environmental permitting phase 
and final design would follow concluding in 2022 and construction begun in 2023. 
 
4.  Scoping Summary 

Andy F. provided a brief update on the scoping period that was completed in November of 2017.  The project team is 
developing a scoping summary report which includes comments received via the scoping meeting, other comments 
submitted from the public and formal comments from agencies.  Andy F provided an overview of the key concerns 
received during the scoping process. 

5.  Purpose and Needs 

Andy F. provided a brief overview of the Purpose & Need subcommittee meeting held just prior to the PAC 
meeting.  He stated that the Purpose and Need subcommittee had requested that the reference to landscape design 
guidelines of the Merritt Parkway Conservancy be included directly with the Purpose and Need document and not 
simply included as a footnote within the document. They also asked that 'Landscape' be specifically referenced for 
integrating roadways into the neighborhood environment. Andy F. noted the project team would review this 
suggestion and look to address within the document. 

6.  Needs and Deficiency Report 
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John E. provided a brief overview of the Needs and Deficiencies report, noting it had been distributed to the PAC for 
any questions and clarifications. He directed PAC to review past presentations (PAC #2) where Needs and 
Deficiencies were presented. He then briefly gave an overview of the basic needs and deficiencies including 
substandard geometric elements, insufficient capacity/congestion, a history of crashes, incomplete connections and a 
lack of bike/ped facilities on Main Avenue. 
 
7.  Alternatives Assessment Screening 
 
John E. presented an overview of the upcoming work effort for the project team and the PAC to develop an 
alternatives assessment screening process.  John E. reviewed the variety of screening options that had been 
presented at the second PAC meeting.  John E. stated the project would look to use a tiered approached to review 
alternatives in the following process: 

• Consistency with Purpose and Need 

• Consistency with NEPA/CEPA topic areas 

• Meets Goals & Objectives of the project 

• Additional issues and concerns to be identified by PAC and others 

The next PAC meeting will focus on the development of the screening matrix. 
 
8.  Next Steps 

Andy F. presented the projects next steps including the distribution of the scoping summary report, refining criteria for 
the next work session and updating traffic counts. The next PAC Meeting will take place in late 2018 (November). 

The following discussion ensued: 

Comments/Questions: 

Q:           There is not a discussion of landscape issues in the Needs & Deficiency Report.  Is it possible to include 
some discussion of Route 15 as a parkway in the report? 

A:           We will review the report and see if there is an opportunity to include a discussion of the road as a parkway 
from a landscape perspective. 

Q:           The Needs & Deficiency Report focuses north/south on Main Avenue for pedestrian and bicycle facilities but 
does not extend this review north to Grist Mill.  There are no pedestrian amenities in the Grist Mill/Main Avenue/Route 
7 area.  Can this area be included in the analysis of bicycle and pedestrian amenities? 

A:           The project team will review and respond the next PAC meeting. 

Q:           Pedestrian signals at Grist Mill do not exist or are not working.  Can you discuss? 

A:           The focus of this project is not the Grist Mill/Main Avenue intersection.  We will let others at CTDOT know 
about this issue. 
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Monday, September 17th, Norwalk Inn and Conference Center

Route 7/15 Norwalk Project –
Project Advisory Committee Meeting #4

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

• Introductions

• Project Review and Update

• Summary of PAC #3

• Schedule

• Scoping Summary

• Purpose & Need Subcommittee

• Needs and Deficiency Report

• Alternates Assessment Screening

• Next Steps/Questions

- AGENDA
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PROJECT REVIEW AND UPDATES 

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

• Reviewed current alternates

• Discussed the upcoming Public 

Scoping meeting

• Overview of sample alternative 

screening matrices 

- Summary of PAC #3
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- SCHEDULE REVIEW

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

- SCOPING SUMMARY

• Scoping Meeting: October 17, 2017

o Oral comments received

• Scoping Comment Period: 

Oct. 17 – Nov. 16, 2017

o Written comments received

• Key concerns

o Addition of traffic signals on Route 7; possible noise/congestion

o Completing the Route 7/Merritt Parkway connections 

o Environmental, water resources, landscape/aesthetics

o Funding
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- PURPOSE AND NEED

• Purpose and Need has been updated based 

on comments and discussion

o P&N subcommittee

o Agency review

• Current version distributed to PAC with track 

changes

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

NEEDS AND DEFICIENCY REPORT
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- NEEDS AND DEFICIENCY

PROJECT WIDE DEFICIENCIES
• Substandard geometric elements

• Insufficient capacity/congestion at 

various locations

• Mainline crash history

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

- NEEDS AND DEFICIENCY

ROUTE 7/15 INTERCHANGE 
DEFICIENCIES

• Incomplete connections

• Congestion on the Route 7 ramps onto 

southbound Route 15

MAIN AVENUE/ROUTE 15 
INTERCHANGE DEFICIENCIES

• Poor ramp geometries

• Lack of bike/ped facilities (Main Avenue)
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ALTERNATIVES ASSESSMENT PROCESS

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

- ALTERNATIVE SCREENING

• Tiered approach to review 

alternates

o Meet Purpose and Need

o Alternatives Screening- pros and 

cons
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- SAMPLE MATRICES

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

ALTERNATIVE SCREENING
Purpose and Need (Level 1)
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ALTERNATIVE SCREENING
Purpose and Need (Level 1)

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

ALTERNATIVES SCREENING
NEPA/CEPA (Level 2)
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ALTERNATIVES SCREENING
Level 2

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358

NEXT STEPS
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- NEXT STEPS

• Distribution of Scoping Summary Report

• Project Team

o Refining screening criteria

o Section 106 Coordination

o Traffic count updates

• Next PAC Meeting (#5) late 2018 –

Alternatives Assessment

Route 7/15 Norwalk

PAC Meeting #4– September 17, 2018
CTDOT State Project #102-358
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PROJECT ADVISORY COMMITTEE (PAC) MEETING #5 
Meeting Summary 

Date: November 14, 2018 
Norwalk City Hall Community Room 

Time: 6:30pm 
 
 

Attendance 

PAC Members 

David Waters Building and Land Technology 

Drew Berndlmaier City of Norwalk 

Dorothy Wilson City of Norwalk 

Mike Yeosock City of Norwalk 

Chris Wigren Connecticut Historical Trust 

JoAnn McGrath Marcus Properties 

Jo-Anne Horvath None 

Alan Kibbe None 

Nancy Rosett Norwalk Bike Walk Commission 

Tod Bryant Norwalk Preservation Trust 

Peter Viteretto Silvermine Community Association 

Francis Pickering Western Connecticut Council of Governments (WestCOG) 

Connecticut Department of Transportation and FHWA Staff 

Yolanda Antoniak CTDOT 

Tom Doyle CTDOT 

Andy Fesenmeyer CTDOT 

Kim Lesay CTDOT 

Kurt Salmoiraghi FHWA 

Project Consultant Team 

Ken Livingston Fitzgerald & Halliday, Inc. 

Marguerite Carnell Archaeological and Historical Services, Inc. 

John Eberle Stantec 

Gary Sorge Stantec Consulting Services Inc. 

General Public 

Erica Muniz  
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1.  Welcome 

Andy Fesenmeyer, of the Connecticut Department of Transportation (CTDOT), welcomed everyone to the 5 th Project 
Advisory Committee (PAC) meeting for the Route 7/15 Norwalk Project. He noted that this meeting is going to focus 
on Alternatives Screening. 
 
2.  Meeting Overview 

Andy F. reviewed the meeting's agenda items:   

• Reviewing role of PAC 

• Summary of 9/17/18 Meetings 

• Purpose & Need Comments 

• Summary of PAC #4 

• Landscape Workshop 

• Alternatives Review 

• Alternatives Assessment Screening 

• Next Steps/Questions 

3.  Reviewing the role of PAC 

Brief overview of the role of the Project Advisory Committee 

The PAC serves as an advisory body to the agencies which are charged with making transportation decisions in the 

public interest (CTDOT and FHWA). PAC input will weigh strongly in decision-making but will not determine final 

alternatives. 

 

4. Summary of 9/17/18 Meetings 

Purpose & Need Subcommittee 
Andy F. noted that the Purpose and Need Subcommittee meeting took place before the PAC meeting. Subcommittee 
input resulted in an updated integration goal that includes "landscape": "Integrate the Project Roadways and 
Landscape with the Environment and Neighborhood context". 

The footnote on landscape guidelines was incorporated into the full goals & objectives text: "as documented in the 
National Register of Historic Places nomination and State Scenic Road designation, following recommendations in 
the Merritt Parkway Guidelines for General Maintenance and Transportation Improvements, Merritt Parkway 
Landscape Master Plan, and Merritt Parkway Bridge Restoration Guide".  

PAC Meeting #4 Review  
Needs & Deficiencies Report 
At PAC meeting #4, the PAC asked the following questions regarding the Needs & Deficiencies Report: 

Question: Are you considering bicycle and pedestrian access at Grist Mill? 

Answer: The areas of concern are outside the Route 7/15 project limits, but there are roadway improvements being 
proposed at Grist Mill that may provide opportunities to address bike/ped deficiencies. PAC member Nancy Rosett 
invited the project team for a walk along the Grist Mill area, and the team was able to see existing bike/ped 
deficiencies.  

Question: Why was there little reference to "landscape" deficiencies? 
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Answer: The team reviewed guidance posted by FHWA that reflects the expectation of needs and deficiencies as 
being soley transportation related. Team experience with past documents  also confirms the general practice that 
'needs' are transportation related and not peripherals (environment, landscape etc.). The report is focused on 
creating a safe and efficient transportation facility, and as landscaping doesn't usually play into traffic operations or 
safety, it is not considered an actual deficiency. However, landscape considerations are captured in the latest 
Purpose and Need Statement (Goals and Objectives). 

Following PAC meeting #4 a landscape workshop took place, to which the general public was invited. Andy F. 
reviewed the key comments from the workshop. 
 
5.  Alternatives Review 

John Eberle (Stantec) presented an overview of the alternative review process.  The purpose of Level 1 Screening is 
to evaluate alternatives to see if they meet project Purpose and Need criteria. This step is followed by Level 2 
Alternative Screening, which evaluates alternatives to see how they address project Goals and Objectives and 
possibly other considerations. 

Level 1 Screening 
John E. detailed that during this initial Level 1 screening process, the team has been re-examining previous 
alternatives to evaluate their merit, based on current Purpose and Need criteria. Level 1 screening examined whether 
an alternative met the project Purpose and Need, and if it did not, the alternative was eliminated. 

The key criteria to meet the Purpose and Need: 

• Roadway System Linkages:  Does the alternative provide complete connections between Route 7 and the 
Merritt Parkway?  

• Mobility Improvements:  Does the alternative provide connections between Main Avenue and Route 7 and 
improve mobility for all users (motorists, pedestrians and bicyclists) at project interchange areas? 

• Safety Considerations:  Does the alternative improve safety in the vicinity of Interchange 39 and 40 on the 
Merritt Parkway?   

PAC members were asked to review the Level 1 screening matrix provided at the beginning of the meeting, and John 
E. briefly explained color coding. In the screening matrix, green symbolized that the alternative fully meets purpose 
and need; yellow indicates moderately meeting purpose and need; and black notes that the alternative does not meet 
purpose and need and is therefore eliminated. John E. also explained that those alternatives that were labeled as 
gray have been refined to a slightly different alternative and have been renamed (for example, Alternative 2 is grayed 
out because it has been refined to Alternative 2A). 

In order to show the process and methodology used, an example alternative was presented, Alternative 15, which 
was unable to meet purpose and need due to it's inability to provide effective linkages and mobility. This alternative 
has been eliminated. Alternative 12A, which is an older alternative, meets purpose and need. John E. noted that the 
remaining older alternatives were eliminated because they did not meet purpose and need. Along with Alternative 
12A, the additional three alternatives that meet purpose and need are Alternative 20B, Alternative 21C, and 
Alternative 26 summarized as follows: 

• Alternative 12A: an older alternative (developed after the previous project). Ramps were lowered from the 
height of the original design but remain higher than the Merritt Parkway. 12A makes road linkages, has good 
mobility, but has some apparent geometric deficiencies. 

• Alternative 20B: an older alternative found in project archives that features traffic signals on elevated ramps 
(unlike 26, which has signals on Route 7). 20B passed a basic traffic evaluation and meets all three Purpose 
and Need criteria. 

• Alternative 21 C: a "consensus" alternative that makes road linkages and has good mobility but has some 
geometric deficiencies. 
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• Alternative 26: a compact design making various connections between Route 7, Merritt Parkway and Main 
Avenue via proposed signals on Route 7. It meets all three Purpose and Need criteria. 

The following questions/comments were made regarding the alternatives and the Level 1 screening process. 

Alternative 20B  
The PAC had questions about Alternative 20B and its signalized ramps: 

Question: Are the ramps elevated? 

Answer: They are elevated, and do not stop traffic on Route 7. 

Question: How do you get from Super 7 from Main Avenue? 

Answer: John E. provided a detailed review of ramp coordination. 

Question: Would this alternative cause traffic backup on these elevated ramps? 

Answer: There will be traffic queues, but not beyond normal levels. These queues will be part of the extended Level 2 
screening analysis or formal assessments if the alternative progressed far enough in process. Initial Level 1 traffic 
evaluation showed that the level of service was acceptable. 

Regarding Alternative 20B, John E. also noted that the team has not yet determined the ramp profile, heights, 
structures, cost or any other details. The next phase may include a workshop that will present all these elements. 

Alternative 21C Refinements 
John E. then described in detail the Level 1 screening of Alternative 21C. The team refined some elements, and it is 
now renamed Alternative 21D. Alternative 21D has the following updated elements: 

• Improved or eliminated ramp weaving 

• Additional lanes to accommodate traffic 

• Tighter ramp geometry 

• Reduced number of bridges 

• Additional southbound Route 7 ramps to the Merritt Parkway and Main Avenue 

7. Alternatives Assessment Screening (Level 2) 
 
John E. noted that the team is now working on a draft Level 2 screening criteria that examines how each alternative 
may address the project Goals and Objectives as identified in the project's Purpose and Need statement and other 
considerations. 
 
He added that a PAC meeting will occur, most likely in early 2019, to present this Level 2 criteria and matrix 
evaluation. A public meeting may also occur after the PAC presentation. This Level 2 screening will likely include 
landscape, historic, cultural, and cost considerations, among other considerations. The project team will send the 
Level 2 screening criteria to PAC members before the workshop so that they have time to review and comment.   
 
John E. noted that when the project team completes the Level 2 screening, the number of alternatives may be 
reduced to one or two alternatives and those can be carried into the EA document for assessment..  
 
8.  Next Steps 
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Andy F. noted that the next round of meetings will include a Section 106/historic and landscape subcommittee 
meeting, which will likely be combined, as both groups have similar concerns and interests. This meeting will likely be 
in January 2019. 

The Level 2 screening workshop will most likely occur in February 2019. 

Andy F. requested that the PAC review the project Goals and Objectives described in the latest Purpose and Need 
Statement, so that they can be familiar with the screening content when presented with Level 2 findings. 

The following discussion ensued: 

Comments/Questions 

Comment:  Regarding the footprint of the project, we need to see a diagram that shows where impacts will be on the 
landscape, even using the color green could help, as the public does not understand these impacts just by looking at 
a plan design. 

Comment: The elevated ramp concept of Route 7 is hard to think about it in scale and how it will function. 

Comment: Need to consider trucks and truck traffic on these new ramps. 

Question:  Will these alternatives be available on the website? 

• Team responded that the presentation will be on the website. 

PAC members had differing opinions about the role Route 7 should play in each of these prospective alternatives. 
One PAC member suggested that Route 7 should remain unsignalized and act as a major connector between the 
Merritt Parkway and I-95, and that each alternative should prioritize traffic flow along Route 7. Another PAC member 
suggested that perhaps it is time to rethink the function of Route 7 entirely and restructure it as a slower speed road 
that allows for signals. A lower speed, signalized Route 7 therefore would not be a fatal flaw in the alternative 
analysis. 

In general, PAC members would like to see these maps larger format. The project team will develop more scalable 
maps and provide them at the workshop and online. 

The project team noted that they will be developing 3D perspectives for landscaping, as 3D is critical to assessing a 
deeper level of detail and clearly identify impacts. For alternatives 26 and 21D, the team already has some profiles 
and cross sections available. Alternative 20B still needs to be reviewed at a profile/cross section level. 

Andy F. suggested that if PAC members had any questions or feedback on the alternatives posted to the website, 
they can email him directly. The team will be sending an email to the PAC within the next two weeks to let them know 
when materials are available online. 

Note, the PAC presentation is now on the project website: http://7-15norwalk.com/documents/2018-11-14-Route_7-
15-PACMeeting5.pdf 
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Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

Wednesday, November 14th, Norwalk City Hall

Route 7/15 Norwalk Project –
Project Advisory Committee Meeting #5

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

• Introductions

• Reviewing role of PAC

• SUMMARY OF 9/17 MEETINGS

• Purpose & Need Comments

• Summary of PAC #4

• Landscape Workshop

• Alternative Review

• Alternatives Assessment Screening

• Next Steps/Questions

- AGENDA
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CTDOT State Project #102-358

To be instrumental in helping to craft a successful outcome, by: 

1. Attend meetings, review material and educate yourself
2. Share viewpoints and ideas in project dialog

3. Link between the study team and the community - in both 
directions

4. Help reach consensus on project issues and alternates -

honor differences in opinion and perspective
5. Support the consensus of the PAC 

- Role of PAC

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

SUMMARY OF 9/17 MEETINGS
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• Include “landscape” into integration goal

“Integrate the Project Roadways and Landscape with the Environment and 
Neighborhood context”

• Move the footnote on landscape guidelines into full text

“as documented in the National Register of Historic Places nomination and 
State Scenic Road designation, following recommendations in the Merritt 
Parkway Guidelines for General Maintenance and Transportation 
Improvements, Merritt Parkway Landscape Master Plan, and Merritt Parkway 
Bridge Restoration Guide”

- Purpose and Need Update

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

- Needs & Deficiencies Report

• What we heard…

o Are you considering bicycle and pedestrian 

access at Grist Mill?

o Why was there little reference to “landscape” 

deficiencies?
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- Landscape Workshop

What are the most appealing landscape/visual features 

within the project area?

o Views of natural and built environments

o Parkway feel for traffic calming

o Plant variety/visibility

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

- Landscape Workshop

What are the least appealing landscape/visual features 

within the project area?

o Glover Avenue Apartments- New construction is too 

visible

o Construction staging areas

o Route 7 cloverleaf

o Non-original bridges
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- Landscape Workshop

What is most important to you?

• Views

• Structures (Bridges)

• Maintenance

• Scale

o Topography/landscape relationship

o Hierarchy of plant materials to create intimate scale

o Note contrast to I-95

• Vegetation/Natural Resources

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

ALTERNATIVES REVIEW
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CTDOT State Project #102-358

• Allows for wide range of alternatives to be 

considered in a conceptual manner

• Move from many to a few alternatives to be 

fully evaluated within the NEPA/CEPA 

process (Environmental Assessment and 

Environmental Impact Evaluation)

• Multi-Level approach

o Purpose and Need

o Goals and Objectives

o Other Considerations

ALTERNATIVE SCREENING 
PURPOSE

e 

be 

PURPOSE

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

LEVEL 1 SCREENING (PURPOSE AND NEED)
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• Project team took a step back to review all alternatives discussed in prior 

Environmental Assessment and stakeholder workshops

• Quick evaluation of traffic operations and key needs/goals

• Why…
o Do any have merit based on current purpose and need/goals

o Confirm issues still exist

ALTERNATIVE SCREENING

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

ALTERNATIVE SCREENING
Level 1 (Purpose and Need)

The key criteria to meet the Purpose & Need:

Roadway System Linkages: Does the alternative provide complete 
connections between Route 7 and the Merritt Parkway?

Mobility Improvements: Does the alternative provide connections between 
Main Avenue and Route7 and improve mobility for all users (motorists, 
pedestrians and bicyclists) at project interchange areas?

Safety Considerations: Does the alternative improve safety in the vicinity of 

Interchange 39 and 40 on the Merritt Parkway?   
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ALTERNATIVE SCREENING
Level 1 (Purpose and Need)

ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT.

Criteria
NO-

BUILD 1 2 2A 3 4 5 6 7A 8 9 10 11 12 12A 13 14 15 16 17 18 19B 20B 21C 21D 22 23 24B 25 26
Purpose & Need
Roadway System Linkage

Concept 
developed but 
refined as Alt 

2A so 
discarded

Concept 
refined as 
Alt. 21D 

so 
discarded

Concept 
developed at 
same time as 
Alt. 21C. Alt. 

21C was 
previously 

determined to 
be the better 
version of this 

alternative.

Linkage between Route 7 and Merritt Parkway

Concept 
developed 
but refined 
as Alt 12A 

so 
discarded

Mobility
Improve mobility for all users (motorists, 
pedestrians, and cyclists) at project
interchange areas*

Safety Considerations

Safety in vicinity of Interchanges 39 and 40**

Criteria

Roadway System Linkage
     Linkage between Route 7 and Merritt Parkway

Mobility
     Improve mobility for all users (motorists, 
     pedestrians, and cyclists) at project
     interchange areas*

Safety Considerations
     Safety in vicinity of Interchanges 39 and 40**

Vehicular connections are not provided between Main Avenue 
and Route 7 and/or no connections are maintained between 

Merritt Parkway and Creeping Hemlock Drive. The local road 
network is not improved.

Vehicular connections are provided between Main 
Avenue and Route 7 but not all connections are 

maintained between Merritt Parkway and 
Creeping Hemlock Drive. Local road network 
improvements may or may not be apparent.

Vehicular connections are provided between Main Avenue and Route 7 
and all connections are maintained between Merritt Parkway and 
Creeping Hemlock Drive. Local road network improvements are 

apparent.

No apparent geometric deficiencies (e.g., inadequate distances, tight 
ramps) are identified. 

Some apparent geometric deficiencies such as 
short weaving distances between ramps are 

maintained or adjacent on- and/or off-ramps are 
proposed

Many apparent geometric deficiencies such as short weaving 
distances, inadequate acceleration/deceleration lanes, etc. are 

proposed or past assessments specifically denoted safety 
concerns.

Meets P&N ( ) if Moderately Meets P&N ( ) if Does Not Meet P&N (  ) if

Connections are made in all directions to/from Route 7 and Merritt 
Parkway

N/A.
Connections are not made in all directions to/from Route 7 and 

Merritt Parkway

How was the Ability to Meet Purpose and Need Determined?

Meets P&N
Moderately Meets P&N
Does Not Meet P&N
More Analysis Needed

Ability to Meet Purpose and Need

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

ALTERNATIVE SCREENING
Level 1 (Purpose and Need)

Criteria

Roadway System Linkage
     Linkage between Route 7 and Merritt Parkway

Mobility
     Improve mobility for all users (motorists, 
     pedestrians, and cyclists) at project
     interchange areas*

Safety Considerations
     Safety in vicinity of Interchanges 39 and 40**

Vehicular connections are provided between Main 
Avenue and Route 7 and all connections are 

maintained between Merritt Parkway and Creeping 
Hemlock Drive. Local road network improvements 

are apparent.

No apparent geometric deficiencies (e.g., inadequate 
distances, tight ramps) are identified. 

Meets P&N (           ) if

Connections are made in all directions to/from 
Route 7 and Merritt Parkway
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ALTERNATIVE SCREENING
Level 1 (Purpose and Need)

Criteria

Roadway System Linkage
     Linkage between Route 7 and Merritt Parkway

Mobility
     Improve mobility for all users (motorists, 
     pedestrians, and cyclists) at project
     interchange areas*

Safety Considerations
     Safety in vicinity of Interchanges 39 and 40**

Vehicular connections are provided between Main 
Avenue and Route 7 but not all connections are 

maintained between Merritt Parkway and Creeping 
Hemlock Drive. Local road network improvements 

may or may not be apparent.

Some apparent geometric deficiencies such as short 
weaving distances between ramps are maintained or 

adjacent on- and/or off-ramps are proposed

Moderately Meets P&N (          ) if

N/A.

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

ALTERNATIVE SCREENING
Level 1 (Purpose and Need)

Criteria

Roadway System Linkage
     Linkage between Route 7 and Merritt Parkway

Mobility
     Improve mobility for all users (motorists, 
     pedestrians, and cyclists) at project
     interchange areas*

Safety Considerations
     Safety in vicinity of Interchanges 39 and 40**

Vehicular connections are not provided between 
Main Avenue and Route 7 and/or no connections are 
maintained between Merritt Parkway and Creeping 

Hemlock Drive. The local road network is not 
improved.

Many apparent geometric deficiencies such as short 
weaving distances, inadequate 

acceleration/deceleration lanes, etc. are proposed or 
past assessments specifically denoted safety concerns.

Does Not Meet P&N (          ) if

Connections are not made in all directions to/from 
Route 7 and Merritt Parkway
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ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT.

Criteria
NO-

BUILD 1 2 2A 3 4 5 6 7A 8 9 10 11 12 12A 13 14 15 16 17 18 19B 20B 21C 21D 22 23 24B 25 26
Purpose & Need
Roadway System Linkage

Concept 
developed but 
refined as Alt 

2A so 
discarded

Concept 
refined as 
Alt. 21D 

so 
discarded

Concept 
developed at 
same time as 
Alt. 21C. Alt. 

21C was 
previously 

determined to 
be the better 
version of this 

alternative.

Linkage between Route 7 and Merritt Parkway

Concept 
developed 
but refined 
as Alt 12A 

so 
discarded

Mobility
Improve mobility for all users (motorists, 
pedestrians, and cyclists) at project
interchange areas*

Safety Considerations

Safety in vicinity of Interchanges 39 and 40**

ALTERNATIVE SCREENING
Level 1 (Purpose and Need)

Ability to Meet Purpose and Need
Meets P&N
Moderately Meets P&N
Does Not Meet P&N
More Analysis Needed

T. ALT. A

15

eed

Alternative 15

N
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Alternative 15

N

Ability to Meet Project Purpose and Need
• Roadway System Linkage – Connections 

are not made in all directions to/from 
Route 7 and Merritt Parkway. There is no 
connection between southbound Route 
15 and northbound Route 7.

• Mobility – Vehicular connections are not 
provided between Main Avenue and 
Route 7. Some of the vehicular 
connections are maintained between 
Merritt Parkway and Creeping Hemlock 
Drive. Local road network improvements 
are apparent.

• Safety – Geometric deficiencies (weaving 
movements and distances along SB Route 
15 within cloverleaf Route 7 interchange) 
are apparent.

COMMENTS/QUESTIONS
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Ability to Meet Purpose and Need
Meets P&N
Moderately Meets P&N
Does Not Meet P&N
More Analysis Needed

ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT.

Criteria
NO-

BUILD 1 2 2A 3 4 5 6 7A 8 9 10 11 12 12A 13 14 15 16 17 18 19B 20B 21C 21D 22 23 24B 25 26
Purpose & Need
Roadway System Linkage

Concept 
developed but 
refined as Alt 

2A so 
discarded

Concept 
refined as 
Alt. 21D 

so 
discarded

Concept 
developed at 
same time as 
Alt. 21C. Alt. 

21C was 
previously 

determined to 
be the better 
version of this 

alternative.

Linkage between Route 7 and Merritt Parkway

Concept 
developed 
but refined 
as Alt 12A 

so 
discarded

Mobility
Improve mobility for all users (motorists, 
pedestrians, and cyclists) at project
interchange areas*

Safety Considerations

Safety in vicinity of Interchanges 39 and 40**

ALTERNATIVE SCREENING
Level 1 (Purpose and Need)

T. ALT.

B 20B

ALT. AL

12A 1

t 
d 

ed 
A 

d

ALT. A

21D 2

pt 
as 
D 

ed

LT. ALT.

5 26

Alternate 12AAlternative 
12A

N
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Alternative 12A

N

Ability to Meet Project Purpose and Need
• Roadway System Linkage – Connections 

are made in all directions to/from Route 7 
and Merritt Parkway.

• Mobility – Vehicular connections are 
provided between Main Avenue and 
Route 7. Some of the vehicular 
connections are maintained between 
Merritt Parkway and Creeping Hemlock 
Drive. Local road network improvements 
are apparent.

• Safety – Geometric deficiencies 
(successive merge points along SB Route 
15 within short distances) are apparent.

The Alternative meets Project Purpose and 
Need.

Alternative 20B

N
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Alternative 20B

N

Ability to Meet Project Purpose and Need
• Roadway System Linkage –

Connections are made in all directions 
to/from Route 7 and Merritt Parkway.

• Mobility – Vehicular connections are 
provided between Main Avenue and 
Route 7. Vehicular connections are 
maintained between Merritt Parkway 
and Creeping Hemlock Drive. Local 
road network improvements are 
apparent.

• Safety – No apparent geometric 
deficiencies.

The Alternative meets Project Purpose 
and Need.

Alternative 21C
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Alternative 21C

Ability to Meet Project Purpose and Need
• Roadway System Linkage – Connections 

are made in all directions to/from Route 
7 and Merritt Parkway.

• Mobility – Vehicular connections are 
provided between Main Avenue and 
Route 7. Vehicular connections are 
maintained between Merritt Parkway 
and Creeping Hemlock Drive. Local road 
network improvements are apparent.

• Safety – Geometric deficiencies (Multiple 
weaves within Route 7/15 interchange 
(each quadrant)) are apparent.

The Alternative meets Project Purpose and 
Need.

Alternative 26

N

125



Alternative 26

Ability to Meet Project Purpose and Need
• Roadway System Linkage –

Connections are made in all directions 
are made to/from Route 7 and Merritt 
Parkway.

• Mobility – Vehicular connections are 
provided between Main Avenue and 
Route 7. Vehicular connections are 
maintained between Merritt Parkway 
and Creeping Hemlock Drive. Local 
road network improvements are 
apparent.

• Safety – No apparent geometric 
deficiencies.

The Alternative meets Project Purpose 
and Need.

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

COMMENTS/QUESTIONS
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ALTERNATIVE 21C

One Route 7 SB exits 

Short 415’ Weave 

Ramp Section

Alignment impacts 

CLP Towers

450’ Weave Section 

Loop Ramp R-300’

Long deceleration lane

2 Bridges separate 

traffic to Route 15 

SB and Route 7 SB

Short 400’ Weave – 2 lane 

ramp segment

One lane ramp

CD Roadway to 

Route 15 NB

One lane ramp – no 

signalization

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

ALTERNATIVE 21D

Reduced decel. lane

Two Route 7 SB exits 

Ramp weave eliminated 

with second Route 7 SB 

exit

Improve ramp geometry by 

tightening loop ramp, R=275’. 

Improve weave from 450’ to 600’.

Tighter ramp geometry 

avoids impact to CLP 

towers

Separate NB Route 15 

Entrance Ramps (no CD). 

Allows for tighter footprint 

at Main Ave

Add second lane due to 

traffic demand

Combines 2 Bridges to 1 

Bridge over Route 7. 

Provides access to both 

Route 15 SB and Route 

7 SB. Adds second lane 

due to traffic demand

Improve ramp weave 

from 400’ to 1000’. 

Added third lane due to 

traffic demand

Added signal and modified 

ramp for 2 lanes
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ALTERNATIVE 21D

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

Level 1 (Purpose and Need)
Screening Results

ALT. ALT. ALT. ALT.

Criteria NO-BUILD 12A 20B 21D 26

Purpose & Need
Roadway System Linkage

Linkage between Route 7 and Merritt Parkway

Mobility

Improve mobility for all users (motorists, 

pedestrians, and cyclists) at project

interchange areas*

Safety Considerations

Safety in vicinity of Interchanges 39 and 40**
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- Discussion

• Does Level 1 alternative screening 

make sense?

• Do we need to further review any 

additional alternatives?

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

ALTERNATIVES SCREENING- LEVEL 2
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Criteria NO-BUILD ALT 12A ALT 20B ALT21D ALT 26
Purpose & Need (Level 1 Screening Results)

Roadway System Linkage

Linkage between Route 7 and Merritt Parkway

Mobility

Improve mobility for all users (motorists, pedestrians, and cyclists) at project interchange areas

Safety Considerations

Safety in vicinity of Interchanges 39 and 40

Goals & Objectives
Reduce Congestion

Long-Term Serviceability

-Improved connections to alternate modes of transportation (rail, bus, bike…)

-Compatible with City/Regional initiatives

Optimizing Value Gained from Public Investment

- Cost effective solutions

- Reducing maintenance costs

- Minimizing impacts of construction to public

-Implementing sustainable practices 

Integrate Project Roadways and Landscape with Environment/Neighborhood context

- Design consistent with MP historic/scenic character including preserving/restoring historic bridges where practical
- Preserving, enhancing surviving historic landscape, where practical.
- Creating new landscape design consistent with Parkway's original design intent

ALTERNATIVES SCREENING
Level 2 (Goals & Objectives)

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358

NEXT STEPS
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- NEXT STEPS

• PAC
o Refinement of Level 2 criteria (Winter 2019)

• Continue historic property impact consultation
o Section 106 sub-committee (Winter 2019)

• Landscape sub-committee follow up
o Strong overlap with Section 106 committee

o We will continue with landscape discussion as 

part of the Section 106 committee and as project 

design moves forward

Route 7/15 Norwalk

PAC Meeting #5– November 14, 2018
CTDOT State Project #102-358
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PROJECT ADVISORY COMMITTEE (PAC) MEETING #6  
Meeting Summary  

Date: April 30, 2019  
Norwalk City Hall Community Room  

Time: 6:30pm  
  
  

Attendance  
PAC Members  
David Waters  Building and Land Technology  
Drew Berndlmaier  City of Norwalk  
Mike Yeosock  City of Norwalk  
Chris Wigren  Connecticut Historical Trust  
JoAnn McGrath  Marcus Properties  
Jo-Anne Horvath  None  
Alan Kibbe  None  
Joanne Ferrara None 
Ray Rauth Sound Cyclists 
Wes Haynes Merritt Parkway Conservancy 
Nancy Rosett  Norwalk Bike Walk Commission  
Tod Bryant  Norwalk Preservation Trust  
Peter Viteretto  Silvermine Community Association  
Timothy Densky Empire State Realty Trust, Inc. 
Ariana Vera  Western Connecticut Council of Governments (WestCOG)  
Connecticut Department of Transportation and FHWA Staff  
Tom Doyle  CTDOT  
Andy Fesenmeyer  CTDOT  
Emilie Holland  FHWA 
Kurt Salmoiraghi  FHWA  
Project Consultant Team  
Ken Livingston  Fitzgerald & Halliday, Inc.  
Meghan Bard Fitzgerald & Halliday, Inc. 
Shawna Kitzman Fitzgerlad & Halliday, Inc. 
Marguerite Carnell  Archaeological and Historical Services, Inc.  
John Eberle  Stantec  
Gary Sorge  Stantec Consulting Services Inc.  
Emily Valentino Stantec Consulting Services Inc. 
General Public  

  
 
1. Welcome 
Andy Fesenmeyer of the Connecticut Department of Transportation (CTDOT), welcomed everyone to the 6th Project 
Advisory Committee (PAC) meeting for the Route 7/15 Norwalk Project. He noted that this meeting is going to focus on 
looking at videos and models of the four remaining alternatives. 
 
2. Meeting Overview 
Andy F. reviewed the meeting's agenda items: 

 Introductions 
 General Updates 
 Review of PAC #5 
 MPAC Meeting 
 RDV Model 
 Schedule Looking Forward 
 Next Steps for PAC 

 
3. Summary of PAC #5 and MPAC 
After introductions, Andy F. reviewed status of project process. He explained that Level 1 screening is completed, 
winnowing the initial 28 alternatives down to the current four. In the previous meeting, PAC members were asked to 
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review the Level 1 screening matrix. Alternatives that met the Purpose and Need advanced to the next level of 
screening, while those that did not were filtered out. 
 
Andy F. also stated that they had presented at a Merritt Parkway Advisory Committee meeting for the second time 
where they provided an update on the project status. 
 
4. Schedule Forward 
Andy reviewed the project schedule. Environmental assessment and impact evaluation are upcoming, followed by 
preliminary and final design and construction in 2024. Next steps for the PAC include the Section 106/Landscape 
Subcommittee Meeting on May 7, 2019, PAC Meeting #7- Level 2 Screening Workshop (early June) and continued 
alternative screening. 
 
5. RDV Videos 
John Eberle of Stantec introduced design visualization presented in the RDV model. He explained that the select videos 
and models show alternatives from different views and driving directions. He stressed that the models are not final 
designs but indicate critical design areas, spatial relationships, and topography. The models do not include landscaping 
elements or infrastructure details, both of which will be added to alternatives that advance. 
 
John E. then went through several videos, explaining what they were showing and pointing out critical design areas. 
To help orient the PAC members, Meghan Bard indicated the point of view on the projected maps. 
 
PAC members viewed videos of the following routes: Alt 21 NB 15, Alt 26 NB 15, Alt 21 SB 7, Alt 26 SB 7, Alt 21 SB 
15 to SB7, and Alt 26 SB 15 to NB 7. 
 
6. Break-Out Review of the RDV Model 
PAC members then separated into two groups to explore the RDV model in-depth. Andy F. told PAC members that 
they would not be regrouping to wrap, and that people were welcome to stay as long as they wanted to view the models 
and watch videos that had not yet been shown. 
 
Ken Livingston led one group, showing members the alternatives from different viewpoint with one group, while John 
E. showed the model to the second group. They explained how each alternative varied from existing conditions and 
from each other. A PAC member requested that when viewing different alternatives from each viewpoint, that they 
revert to the existing view, so it was clearer what the change would be. 
 
A PAC member asked about the Norwalk River Valley Trail (NRVT). The NRVT was not included in the models based 
on discussions with the NRVT group, that the current alignment will proceed along the powerlines right of way, west of 
the Route 7 and proceed under Perry Avenue Bridge. There was also a question about the Merritt Parkway Trail, and 
Andy F. stated it was not part of the project area and why were trying not to impact it. 
 
A PAC member commented that the Creeping Hemlock neighborhood experiences vehicle congestion during the 
morning commute. Andy F. agreed that was a problem and confirmed that the new design should address that issue. 
 
A question was raised about Alternative 26 which adds signals to Route 7, and whether that alternative would result in 
speed limit changes. Emily Valentino said they would use traffic calming measures to show drivers they were going 
from an expressway to a signal and that the signals will be obvious and will be safer than the existing. 
  
Peter Viteretto noted his preference for Alternative 26, which has the least amount of roadway and allows for more 
greenery or landscaping. He also requested to view the alternatives that are closest to existing conditions, noting that 
certain alternatives are "orders of magnitude" different from today's interchange. He suggested that Alternative 12A is 
very confusing, and the flyovers would be disorienting for a driver. 
 
JoAnne McGrath requested to view how a driver would navigate from Merritt Parkway to Main Avenue. The group 
discussed the need for a structure such as rock cut or retaining wall at Main Avenue once realigned. 
 
John E. reviewed bike facilities and the proposed 8' sidewalk. 
 
John E. noted that while level of service is a factor in evaluating the alternatives, many factors are under consideration 
such as air and noise impacts. There are also many opportunities within each alternative. No alternative is a panacea. 
 
Peter V. suggested that less signage is compatible with the historic Merritt Parkway. From a preservation standpoint, 
the design team must replace what is lost in character. He also asked the group to consider improving the experience 
along the river, supporting design decisions that would create a more joyful experience. 
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PAC members agreed that the models were helpful in understanding what the different alternatives were, and what the 
new routes would be and how they are different from the existing conditions. 
 
PAC members were encouraged to leave comments on provided comment forms. 
 
Comment form: The long ramps provide opportunities to merge onto the Parkway at unsafe speeds. We need traffic 
calming - less roads, more curves. W. Haynes, Merritt Parkway Conservancy 
 
Follow up Action Item(s) 
 
The foregoing is considered to be a true and accurate record of all items discussed. If any discrepancies or 
inconsistencies are noted, please contact the writer immediately. 
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PAC #6 - April 30, 2019
CTDOT State Project #102-358

PAC Meeting #6
April 30th, 2019

PAC #6 - April 30, 2019
CTDOT State Project #102-358

• Introductions

• General Updates

• Review of PAC #5

• MPAC Meeting

• Schedule Looking Forward

• Next Steps for PAC

• 3D Model Review

AGENDA
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GENERAL UPDATES

PAC #6 - April 30, 2019
CTDOT State Project #102-358

• Reviewed the full 28 alternatives were reviewed during Level 1 screening

ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT. ALT.

Criteria
NO-

BUILD 1 2 2A 3 4 5 6 7A 8 9 10 11 12 12A 13 14 15 16 17 18 19B 20B 21C 21D 22 23 24B 25 26
Purpose & Need
Roadway System Linkage

Concept 
developed 
but refined 
as Alt 2A so 
discarded

Concept 
refined as 
Alt. 21D 

so 
discarded

Concept 
developed at 
same time as 

Alt. 21C. 
Alt. 21C was 
previously 
determined 
to be the 

better 
version of 

this 
alternative.

Linkage between Route 7 and Merritt Parkway

Concept 
developed 

but 
refined as 
Alt 12A 

so 
discarded

Mobility
Improve mobility for all users (motorists, 
pedestrians, and cyclists) at project
interchange areas*

Safety Considerations

Safety in vicinity of Interchanges 39 and 40**

Criteria

Roadway System Linkage
     Linkage between Route 7 and Merritt Parkway

Mobility
     Improve mobility for all users (motorists, 
     pedestrians, and cyclists) at project
     interchange areas*

Safety Considerations
     Safety in vicinity of Interchanges 39 and 40**

Vehicular connections are not provided between Main Avenue 
and Route 7 and/or no connections are maintained between 

Merritt Parkway and Creeping Hemlock Drive. The local road 
network is not improved.

Vehicular connections are provided between Main 
Avenue and Route 7 but not all connections are 

maintained between Merritt Parkway and 
Creeping Hemlock Drive. Local road network 
improvements may or may not be apparent.

Vehicular connections are provided between Main Avenue and Route 7 
and all connections are maintained between Merritt Parkway and 
Creeping Hemlock Drive. Local road network improvements are 

apparent.

No apparent geometric deficiencies (e.g., inadequate distances, tight 
ramps) are identified. 

Some apparent geometric deficiencies such as 
short weaving distances between ramps are 

maintained or adjacent on- and/or off-ramps are 
proposed

Many apparent geometric deficiencies such as short weaving 
distances, inadequate acceleration/deceleration lanes, etc. are 

proposed or past assessments specifically denoted safety 
concerns.

Meets P&N ( ) if Moderately Meets P&N ( ) if Does Not Meet P&N (  ) if

Connections are made in all directions to/from Route 7 and Merritt 
Parkway

N/A.
Connections are not made in all directions to/from Route 7 and 

Merritt Parkway

How was the Ability to Meet Purpose and Need Determined?

Concept 
refined as 
Alt. 21D

so 
discarded

Concept 
developed at 
same time as 

Alt. 21C. 
Alt. 21C was 
previously 
determined
to be the 

better
version of 

this
alternative.

oncept 
eveloped

but 
fined as
lt 12A 

so
scarded

Moderately Meets P&N ( ) if Does Not Meet P&N (  ) if

nd Need Determined?

Meets P&N
Moderately Meets P&N
Does Not Meet P&N
More Analysis Needed

Ability to Meet Purpose and Need

Alternative Screening: Level 1 Purpose and Need
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ALT. ALT. ALT. ALT.

Criteria NO-BUILD 12A 20B 21D 26

Purpose & Need

Roadway System Linkage

Linkage between Route 7 and Merritt Parkway

Mobility

Improve mobility for all users (motorists, 

pedestrians, and cyclists) at project

interchange areas*

Safety Considerations

Safety in vicinity of Interchanges 39 and 40**

• Level 1 screening resulted in 4 alternatives that met Purpose and Need

Alternative Screening: Level 1 Purpose and Need

PAC #6 - April 30, 2019
CTDOT State Project #102-358

MPAC Meeting
• Presented for second time to the Merritt Parkway Advisory Committee
• Provide update on project status
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Schedule Looking Forward

PAC #6 - April 30, 2019
CTDOT State Project #102-358

- PROJECT SCHEDULE
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Next Steps for PAC

PAC #6 - April 30, 2019
CTDOT State Project #102-358

Next Steps
• Section 106/Landscape Subcommittee Meeting- May 7th

• PAC Meeting #7- Level 2 Screening Workshop (early June)
• Continue alternative screening 
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3D Model Review
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• Alt 21 NB 15
• Alt 26 NB 15
• Alt 21 SB 7
• Alt 26 SB 7
• Alt 21 SB Main
• Alt 21 SB 15 to NB7
• Alt 21 SB 15 to SB7

• Alt 21 NB 7 to NB 15
• Alt 21 SB 7 to NB 15
• Alt 21 NB 15 to Main
• Alt 21 SB Main to SB 7
• Alt 26 SB 15 to NB 7
• Alt 26 NB 7 to NB 15
• Alt 20B SB 15 to SB 7
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Questions?

THANK YOU!
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PROJECT ADVISORY COMMITTEE (PAC) MEETING #7 
Meeting Summary 

Date: June 20, 2019 
Merritt 7 - City Hall Community Room 

Time: 6:30pm 
 
 

Attendance 

PAC Members 

Jim carter Norwalk Valley Trail 

JoAnn McGrath Marcus Properties 

Jo-Anne Horvath Creeping Hemlock Neighborhood 

Alan Kibbe Norwalk Association of Silvermine Homeowners 

Nancy Rosett Norwalk Bike Walk Commission 

Jeff Ram Empire State Realty Trust, Inc. 

Peter Viteretto CT ASLA 

Wes Haynes Merritt Parkway Conservancy 

Connecticut Department of Transportation and FHWA Staff 

Yolanda Antoniak CTDOT 

Andy Fesenmeyer CTDOT 

Project Consultant Team 

Marcy Mille Fitzgerald & Halliday, Inc. 

Paul Stanton Fitzgerald & Halliday, Inc. 

John Eberle Stantec 

Chris Mojica Stantec 

Gary Sorge Stantec  

General Public 

  

 

1. Welcome 
Andy Fesenmeyer, of the Connecticut Department of Transportation (CTDOT), welcomed everyone to the 7th 
Project Advisory Committee (PAC) meeting for the Route 7/15 Norwalk Project. He stated that this meeting 
would be different from the previous meeting whereby the project team would be looking for considerable input 
from the PAC on the Level 2 Screening Criteria. The goal is to achieve a reasonable range of alternatives at the 
end of the meeting. 
 
2. Meeting Overview 
Andy F. reviewed the meeting's agenda items: 

• Introductions 
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• General Updates 
o Review of PAC #6 
o Section 106 Process 

• Level 1 Screening 

• Level 2 Screening 

• Schedule / Next Steps 
 
3. General Updates 
After introductions, Andy F. provided updates on two recent meetings. First, he provided a recap of PAC 
Meeting #6. He stated that the group viewed model videos and RDV model of the remaining alternatives. The 
project team emailed the PAC the virtual tour videos on June 10, 2019. In addition, Andy F. provided a recap of 
the Section 106 May 2019 meeting, noting that the report is being revised and will be sent to the PAC once it is 
complete. 
 
4. Level 1 Screening 
John Eberle, of Stantec Consulting Services Incorporated, reviewed the Level 1 Screening. He stated that 28 
alternatives were assessed against the Purpose and Need. Four alternatives met the Purpose and Need: 12A, 
20B, 21D, 26, and the No Build Alternative. 
 
5. Level 2 Screening 
John E. next introduced the Level 2 Screening process. He stated that the four alternatives would start on a 
clean slate and be assessed against new Level 2 Screening criteria. The first goal of this meeting is to review, 
identify, and discuss the Level 2 Screening criteria. The goal of the Level 2 Screening is not to pick a preferred 
alternate, but rather to get to a reasonable range of alternatives to assess. A reasonable range of alternatives is 
typically two alternatives, perhaps three. The PAC would first discuss the criteria and then the metrics. If time 
allows, the PAC will review all four alternatives against the criteria and metrics. 
John E. discussed how the project team has revisited the criteria from 2008 to create the Level 2 Screening 
criteria. He noted that the projected identified 2008 criteria were filtered out if they: 

• Were previously screened in Level 1 

• Are to be covered in the EA/EIE, and 

• Are likely to be the same for each alternative. 
Four remaining criteria included neighborhood impacts, tree clearing, natural barriers, and reduction to project 
scope. John E. suggested that these four be carried forward into the Level 2 Screening analysis. 
 
Criteria Review 
 
Criterion A: Compatible with Regional Initiatives 
John E. stated that this criterion considers the region's desires and initiatives for travel between municipalities. It 
is a binary (i.e. yes or no answer) metric. Nancy Rosett, of Norwalk Bike Walk Commission, asked if the project 
team could better describe or provide an example of a regional initiative. Andy F. responded that, from a 
regional perspective, there is desire for a corridor to be free-flow. Alternatives should aim to serve travelers 
moving through the region, not stopping at local destinations. 
Alan Kibbe questioned if these connections should be an alternative to I-95 during a crash or incident. Andy F. 
commented that it should. 
 
An attendee asked if WestCOG was represented at the meeting and if they are planning to prioritize the regional 
connectivity of Route 7. John E. answered that a representative from WestCOG was not in attendance but the 
project team and PAC could ask them about their regional perspective and any official stance on what is a 
"regional" initiative. He added this is a broad assessment and it is important to consider this holistically. 
 
Criterion B: Construction Costs 
John E. stated that this criterion considers the magnitude of construction costs of each alternative. the Nancy R. 
asked why there was no middle metric. Andy F. answered that the project team has not completed detailed cost 
estimates at this time. 
 
Criterion C: Maintenance Costs 
John E. stated that this criterion considers the magnitude of maintenance costs of each alternative. Peter 
Viteretto, of Silvermine Community Association, and others questioned whether landscape maintenance, sign 
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maintenance, and guardrail maintenance costs are included in this criterion. John E. stated that they are is not 
included at this time because they likely would not be deciding factors. For the same reason, stormwater is not 
included in this Level 2 Screening. Gary Sorge, of Stantec, added that many of these factors are design factors, 
planned much later in the engineering and design process. These alternatives are very conceptual now. 
 
An attendee questioned whether the concrete barrier would be added through Exits 39 and 40 as part of the 
current work, and whether these barriers would be impacted as part of this project. Andy F. stated that he did 
not know, but he would find out from others at CTDOT. 
 
Criterion D: Integrating Project Roadways into Environment / Neighborhood Context 
John E. stated that this item considers the simplicity / compactness of each alternative. Alan K. commented that 
this criterion mirrors construction costs. John E. agreed (in this case) but added that it is important to separate 
this item because there could be situations where they are different. 
 
There was discussion whether simple and compact alternatives are more likely to be given the highest ranking 
(green). John E. acknowledged that there are negative connotations with larger, more complex projects. 
Residents and travelers are more aware (e.g. seeing, hearing) of these larger projects. An attendee asked 
whether views would be considered in this criterion. Paul Stanton, of Fitzgerald & Halliday, Inc. stated that 
viewsheds will be considered in the environmental analysis. Andy F. reiterated that the Level 2 Screening should 
be a simple, overview analysis. 
 
Gary S. added that perhaps the highest ranking for any build alternative may be yellow in this category. John E. 
stated that the PAC may want to consider and discuss this criterion and metrics a bit more at the next meeting. 
 
Criterion E: Elevated Ramps 
John E. stated that the construction of elevated ramps was a major issue in 2008. Thus, the existence of 
elevated ramps in any alternative should be considered a fatal flaw. An attendee questioned whether the PAC 
and project team could eliminate 12A at this time, because it has this fatal flaw. John E. stated that this 
alternative would likely be eliminated as part of the Level 2 Screening, but the PAC and project team needed to 
go through the process. 
 
Criterion F: Potential Impacts to the Norwalk River 
John E. stated that this criterion considers the potential impact or bridges that will be constructed over the 
Norwalk River. Peter V. asked if stormwater impacts would be considered as part of this criterion. John E. 
answered that they are not considered in the Level 2 Screening because the design (much of which is not 
completed yet) can greatly minimize stormwater impacts. 
 
Criterion G: Proximity of New Ramps / Roadways to Neighborhoods 
Andy F. stated that the project team used to only consider the impacts to the Silvermine neighborhood. Now, the 
project team is looking at impacts to three quadrants around the intersection. When asked, Andy F. stated that 
the project team will have the model available to show this to the PAC and public. 
 
Criterion H: Construction Duration / Impacts to Public 
John E. stated that this criterion considers the magnitude of construction length and impacts to the public of each 
alternative. There were no comments from the PAC on this criterion. 
 
Criterion I: Direct Archaeological Resources Impacts 
John E. stated that this criterion is included because it is a differentiator. The Section 106 Report was recently 
sent to the PAC. There were no comments from the PAC on this criterion. 
 
6. General Comments 
Peter V asked if the PAC could have the general volumes of linear footage of roadway. John E. answered that 
the project team will have quantitative information and will provide this information along with the models. Gary 
S. added that this data will also include areas of greenspace. 
 
7. Schedule/Next Steps 
Andy F. stated that the project team would like to host one more PAC meeting to review outstanding comments 
or discussion on the evaluation criteria. He also said that PAC would be tasked with rating the alternatives 
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against the criteria. Finally, the project team would present the upcoming environmental documentation process 
and schedule at that meeting. The project team would like to host this meeting in mid-July and would contact the 
PAC about availability on a select number of dates. 
 
John E. reiterated that this process's purpose is not to get to a preferred alternative but rather to a reasonable 
range of alternative which can then be assessed as part of the National Environmental Policy Act / Connecticut 
Environmental Policy Act processes. 
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PAC Meeting #7
June 20, 2019

PAC #7 – June 20, 2019
CTDOT State Project #102-358

1. Introductions

2. General Updates

• Review of PAC #6

• Section 106 Process 

3. Level 1 Screening

4. Level 2 Screening

5. Schedule / Next Steps

AGENDA
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General Updates

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Review of PAC #6
• Viewed videos and RDV model of 

remaining alternatives
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Section 106 Process
Consulting Parties meeting (May 2019):

• Provided overview of above-ground cultural 

resources

• Presented overview of archaeological resources

• Modified Public Report Phase I and II Cultural 

Resource Surveys based on feedback

• Revised report to be posted on project website

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Level 1 Screening

Level 2 Screening
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Level 1 Screening

PAC #7 – June 20, 2019
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Level 1 Screening

• Analyzed alternatives against the Purpose and Need 

• Screened out alternatives that did not meet the Purpose and Need 

• Four alternatives remain: 12A, 20B, 21D, and 26
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ALT. ALT. ALT. ALT.
Purpose and Need Criteria NO-BUILD 12A 20B 21D 26

Roadway System Linkage

Linkage between Route 7 and Merritt Parkway

Mobility

Improve mobility for all users (motorists, 

pedestrians, and cyclists) at project

interchange areas*

Safety Considerations

Safety in vicinity of Interchanges 39 and 40**

Four alternatives met Purpose and Need

Alternative Screening: Level 1 Purpose and Need

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Level 2 Screening
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• Begin with clean slate (all four alternatives are equal)

• Review against additional criteria beyond Purpose and Need

• Identify a reasonable range of alternatives to assess in the Environmental 

Document (EA / EIE)

Purpose

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Where Have We Been?
• 2008 alternative review process

• Outside of formal environmental 

documentation

• Ranked issues / criteria

• Mix of topics
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More on the Screening 
Criteria

• Focus on issues

• Which ones still have value?

• Which ones will be reviewed in 

the EA / EIE?

Issue From Survey
Improve Safety and Reduce Accidents

Impact to Neighborhoods

Impact to Wetlands

Tree Clearing

Impact to Historic Character/Aesthetic Integrity of Parkway

Number of Historic Structures Impacted 

Noise Impacts to Neighborhood

Impact to Historic Character of Silvermine Area

Ability to Maintain Natural Barriers Between Highways and 

Neighborhoods/Landscaping

Impact to Home Values

Introduce Weave on Parkway

Advance Project to Construction

Reduce Congestion

Ability to Construct Glover Ave & Creeping Hemlock First

Reduce Project Scope

Flooding/Drainage Concerns Due to Less Trees

Ability to Accommodate Bicycles/Pedestrians

Widening of Glover Ave

Keep Location of Ramps in Commercial/Industrial area of Main Ave

Impact to Norwalk River

Ability to include Aesthetic Treatment to New Structures

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Addressed in Level 1 
Screening (Purpose 
and Need)

Issue From Survey
Improve Safety and Reduce Accidents
Impact to Neighborhoods

Impact to Wetlands

Tree Clearing

Impact to Historic Character/Aesthetic Integrity of Parkway

Number of Historic Structures Impacted 

Noise Impacts to Neighborhood

Impact to Historic Character of Silvermine Area

Ability to Maintain Natural Barriers Between Highways and 

Neighborhoods/Landscaping

Impact to Home Values

Introduce Weave on Parkway
Advance Project to Construction

Reduce Congestion
Ability to Construct Glover Ave & Creeping Hemlock First

Reduce Project Scope

Flooding/Drainage Concerns Due to Less Trees

Ability to Accommodate Bicycles/Pedestrians
Widening of Glover Ave
Keep Location of Ramps in Commercial/Industrial area of Main Ave

Impact to Norwalk River

Ability to include Aesthetic Treatment to New Structures
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Will be Assessed in 
the Environmental 
Document

Issue From Survey
Improve Safety and Reduce Accidents

Impact to Neighborhoods

Impact to Wetlands
Tree Clearing

Impact to Historic Character/Aesthetic Integrity of Parkway
Number of Historic Structures Impacted 
Noise Impacts to Neighborhood
Impact to Historic Character of Silvermine Area
Ability to Maintain Natural Barriers Between Highways and 

Neighborhoods/Landscaping

Impact to Home Values

Introduce Weave on Parkway

Advance Project to Construction

Reduce Congestion

Ability to Construct Glover Ave & Creeping Hemlock First

Reduce Project Scope

Flooding/Drainage Concerns Due to Less Trees
Ability to Accommodate Bicycles/Pedestrians

Widening of Glover Ave

Keep Location of Ramps in Commercial/Industrial area of Main Ave

Impact to Norwalk River
Ability to include Aesthetic Treatment to New Structures

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Is the Same for Each 
Alternative

Issue From Survey
Improve Safety and Reduce Accidents

Impact to Neighborhoods

Impact to Wetlands

Tree Clearing

Impact to Historic Character/Aesthetic Integrity of Parkway

Number of Historic Structures Impacted 

Noise Impacts to Neighborhood

Impact to Historic Character of Silvermine Area

Ability to Maintain Natural Barriers Between Highways and 

Neighborhoods/Landscaping

Impact to Home Values
Introduce Weave on Parkway

Advance Project to Construction
Reduce Congestion

Ability to Construct Glover Ave & Creeping Hemlock First
Reduce Project Scope

Flooding/Drainage Concerns Due to Less Trees

Ability to Accommodate Bicycles/Pedestrians

Widening of Glover Ave

Keep Location of Ramps in Commercial/Industrial area of Main Ave
Impact to Norwalk River

Ability to include Aesthetic Treatment to New Structures
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Remaining Criteria 

• Impact to neighborhoods

• Tree clearing

• Ability to maintain natural 

barriers between highway 

and neighborhoods / 

landscaping 

• Reduce project scope

Issue From Survey
Improve Safety and Reduce Accidents

Impact to Neighborhoods
Impact to Wetlands

Tree Clearing
Impact to Historic Character/Aesthetic Integrity of Parkway

Number of Historic Structures Impacted 

Noise Impacts to Neighborhood

Impact to Historic Character of Silvermine Area

Ability to Maintain Natural Barriers Between Highways and 
Neighborhoods/Landscaping
Impact to Home Values

Introduce Weave on Parkway

Advance Project to Construction

Reduce Congestion

Ability to Construct Glover Ave & Creeping Hemlock First

Reduce Project Scope
Flooding/Drainage Concerns Due to Less Trees

Ability to Accommodate Bicycles/Pedestrians

Widening of Glover Ave

Keep Location of Ramps in Commercial/Industrial area of Main Ave

Impact to Norwalk River

Ability to include Aesthetic Treatment to New Structures

PAC #7 – June 20, 2019
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Level 2 Screening Criteria
Criteria NO BUILD ALT 12A ALT 20B ALT21D ALT 26

Purpose & Need (Level 1 Screening Results)

Roadway System Linkage

     Linkage between Route 7 and Merritt Parkway

Mobility

     Improve mobility for all users (motorists, pedestrians, and cyclists) at project interchange areas

Safety Considerations

     Safety in vicinity of Interchanges 39 and 40

Level 2 Screening Criteria

Compatible with Regional Initiatives 

Construction Costs

Maintenance Costs

Integrating Project Roadways into Environment/Neighborhood Context

Elevated Ramps

Potential Impacts to Norwalk River

Proximity of New Ramps/Roadways to Neighborhoods 

Construction Duration/Impacts to Public

Direct Archaeological Resources Impacts
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Level 2 Screening Criteria
Criteria Alt 12A Alt 20B Alt 21D Alt 26

A) Compatible with Regional Initiatives  

B) Construction Costs 

C) Maintenance Costs 

D) Integrating Project Roadways into Environment / Neighborhood 

Context

E) Elevated Ramps

F) Potential Impacts to Norwalk River

G) Proximity of New Ramps / Roadways to Neighborhoods  

H) Construction Duration / Impacts to Public

I) Direct Archaeological Resources Impacts

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Level 2 Screening Criteria and Evaluation
• For each of the four alternatives, 

the nine criteria are measured to 

determine if each one:

• Meets goal

• Moderately meets goal

• Does not sufficiently meet 

goals

• Has a fatal flaw

Criterion Meets Goal Moderately Moderately 
Meets Goal  

Does Not Does Not 
Sufficiently Sufficiently 
Meet Goal 

Fatal Flaw 
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Criterion A Evaluation

Criterion Meets Goal Moderately Meets Goal  Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw 

A) Compatible with 

Regional Initiatives 

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion A Evaluation

Criterion Meets Goal   Moderately Meets Goal   Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw 

A) Compatible with 

Regional Initiatives 

Traffic operations 

are free flow in 

nature optimizing 

traffic flow through 

corridor

Traffic operations 

are controlled by 

traffic signals 

creating some 

delay in traffic flow 

through corridor
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Criterion B Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

B) Construction 

Costs 

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion B Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

B) Construction 

Costs 

Significantly lower 

construction costs 

relative to other 

alternatives 

Significantly higher 

construction costs 

relative to other 

alternatives
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Criterion C Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw 

C) Maintenance 

Costs 

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion C Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw 

C) Maintenance 

Costs 

Least number of 

bridges, bridge 

lengths and 

roadway miles to 

be maintained

Moderate number 

of bridges, bridge 

lengths and 

roadway miles to 

be maintained

Greatest number of 

bridges, bridge 

lengths and 

roadway miles to 

be maintained
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Criterion D Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw 

D) Integrating 

Project Roadways 

into Environment /  

Neighborhood 

Context

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion D Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

D) Integrating 

Project Roadways 

into Environment /  

Neighborhood 

Context

No new ramps / 

roadways in 

proximity to Merritt 

Parkway 

Simplified and 

compact 

interchange 

footprint as 

compared to other 

alternatives

Complex and more 

extensive 

interchange 

footprint as 

compared to other 

alternatives
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Criterion E Evaluation

Criterion Meets Goal   Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

E) Elevated Ramps

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion E Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

E) Elevated Ramps Design includes no 

ramps / roadways 

elevated higher 

than the Merritt 

Parkway

Design includes 

new ramps / 

roadways elevated 

higher than the 

Merritt Parkway
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Criterion F Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw

F) Potential 

Impacts to Norwalk 

River

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion F Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

F) Potential 

Impacts to Norwalk 

River

No Norwalk River 

crossings required

Some anticipated 

Norwalk River 

crossings required

Most anticipated 

Norwalk River 

crossings required
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Criterion G Evaluation

Criterion Meets Goal   Moderately Meets Goal   Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw

G) Proximity of 

New Ramps / 

Roadways to 

Neighborhoods 

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion G Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

G) Proximity of 

New Ramps / 

Roadways to 

Neighborhoods 

Least 

neighborhood 

quadrants with new 

ramps or roadways 

extending beyond 

existing footprint of 

ramps / roadways 

toward 

neighborhood 

areas

Some 

neighborhood 

quadrants with new 

ramps or roadways 

extending beyond 

existing footprint of 

ramps / roadways 

toward 

neighborhood 

areas

Most neighborhood 

quadrants with new 

ramps or roadways 

extending beyond 

existing footprint of 

ramps / roadways 

toward 

neighborhood 

areas
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Criterion H Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw 

H) Construction 

Duration / Impacts 

to Public

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion H Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

H) Construction 

Duration / Impacts 

to Public

Minimal anticipated 

construction 

duration/impacts 

compared to other 

alternatives based 

on roadway miles 

and new bridges 

required to 

construct

Moderate 

anticipated 

construction 

duration/impacts 

compared to other 

alternatives based 

on roadway miles 

and new bridges 

required to 

construct

Greatest 

anticipated 

construction 

duration/impacts 

compared to other 

alternatives based 

on roadway miles 

and new bridges 

required to 

construct
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Criterion I Evaluation 

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw 

I) Direct 

Archaeological 

Resources Impacts

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criterion I Evaluation

Criterion Meets Goal Moderately Meets Goal   Does Not Sufficiently s Not Sufficie
Meet Goal Fatal Flaw

I) Direct 

Archaeological 

Resources Impacts

No impacts Potential impacts Likely impacts
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Complete Level 2 Screening Evaluation
Criteria Meets Goal Moderately Meets erately Mee

Goal    

Does Not Does Not 
Sufficiently Meet ciently M

Goal 
Fatal Flaw

Compatible with Regional 

Initiatives  

Traffic operations are free 

flow in nature optimizing 

traffic flow through corridor

Traffic operations are 

controlled by traffic signals 

creating some delay in 

traffic flow through corridor

Construction Costs 
Significantly lower 

construction costs relative 

to other alternatives 

Significantly higher 

construction costs relative 

to other alternatives

Maintenance Costs 

Least number of bridges, 

bridge lengths and roadway 

miles to be maintained

Moderate number of 

bridges, bridge lengths and 

roadway miles to be 

maintained

Greatest number of 

bridges, bridge lengths and 

roadway miles to be 

maintained

Integrating Project 

Roadways into Environment 

/ Neighborhood Context

No new ramps/roadways in 

proximity to Merritt 

Parkway 

Simplified and compact 

interchange footprint as 

compared to other 

alternatives

Complex and more 

extensive interchange 

footprint as compared to 

other alternatives

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Criteria Meets Goal Moderately Meets erately Mee
Goal    

Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw

Elevated Ramps
Design includes no 

ramps/roadways elevated higher 

than the Merritt Parkway

Design includes new 

ramps/roadways 

elevated higher than the 

Merritt Parkway

Potential Impacts to 

Norwalk River
No Norwalk River crossings 

required

Some anticipated Norwalk 

River crossings required

Most anticipated Norwalk River 

crossings required

Proximity of New Ramps / 

Roadways to 

Neighborhoods  

Least neighborhood quadrants 

with new ramps or roadways 

extending beyond existing footprint 

of ramps/roadways toward 

neighborhood areas

Some neighborhood 

quadrants with new ramps or 

roadways extending beyond 

existing footprint of 

ramps/roadways toward 

neighborhood areas

Most neighborhood quadrants with 

new ramps or roadways extending 

beyond existing footprint of 

ramps/roadways toward 

neighborhood areas

Construction Duration / 

Impacts to Public

Minimal anticipated construction 

duration/impacts compared to 

other alternatives based on 

roadway miles and new bridges 

required to construct

Moderate anticipated 

construction duration/impacts 

compared to other alternatives 

based on roadway miles and 

new bridges required to 

construct

Greatest anticipated construction 

duration/impacts compared to other 

alternatives based on roadway miles 

and new bridges required to 

construct

Direct Archaeological 

Resources Impacts
No impacts Potential Impacts Likely impacts

Complete Level 2 Screening Evaluation
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PAC #7 – June 20, 2019
CTDOT State Project #102-358

Schedule / Next Steps

177



PAC #7 – June 20, 2019
CTDOT State Project #102-358

PAC #7 – June 20, 2019
CTDOT State Project #102-358

Next Steps
• Host PAC # 8 in Summer 2019

• Conduct Level 2 Screening exercise

• Obtain reasonable range of alternatives

• Discuss environmental documentation process

• Conduct environmental review process and 

documentation (EA, CIE)
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Questions?

THANK YOU!
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PROJECT ADVISORY COMMITTEE (PAC) MEETING #8 

Meeting Summary 

Date: July 11,2019 

Merritt 7 - City Hall Community Room 

Time: 6:30pm 
 

 

Attendance 

PAC Members 

David Waters Building and Land Technology 

Drew Berndlmaier City of Norwalk 

Mike Yeosock City of Norwalk 

Timothy Densky Empire State Realty Trust 

JoAnn McGrath Marcus Properties 

Jo-Anne Horvath Creeping Hemlock Neighborhood 

Alan Kibbe Norwalk Association of Silvermine Homeowners 

Nancy Rosett Norwalk Bike Walk Commission 

Tod Bryant Norwalk Preservation Trust 

Peter Viteretto CT ASLA 

Ariana Vera Western Connecticut Council of Governments (WestCOG) 

Wes Haynes Merritt Parkway Conservancy 

Connecticut Department of Transportation and FHWA Staff 

Yolanda Antoniak CTDOT 

Andy Fesenmeyer CTDOT 

Michael Calabrese CTDOT 

Emilie Holland FHWA 

Project Consultant Team 

Ken Livingston Fitzgerald & Halliday, Inc. 

Meghan Bard Fitzgerald & Halliday, Inc. 

Paul Stanton Fitzgerald & Halliday, Inc. 

John Eberle Stantec 

Gary Sorge Stantec  

General Public 
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1.  Welcome 

Andy Fesenmeyer, of the Connecticut Department of Transportation (CTDOT), welcomed everyone to the 8th Project 
Advisory Committee (PAC) meeting for the Route 7/15 Norwalk Project. He said the meeting would focus on getting 
to a reasonable number of alternatives to take into the environmental documentation process. 
 
2.  Meeting Overview 

Andy F. reviewed the meeting's agenda items:   

1. Introductions 
2. Review of PAC #7 
3. Level 2 Screening Exercise 
4. Environmental Documentation Process 
5. Next Steps 
6. Schedule 

3.  Review of PAC #7 

John Eberle, of Stantec, reviewed the PAC #7 meeting, discussing the Level 1 screening, as well as the Level 2 

screening and evaluation criteria that had been established in the previous meeting. John E. discussed the objective 

of the Level 2 screening exercise, reiterating that the goal is not to pick a preferred alternative, but rather to get to a 

reasonable number of alternatives for analysis in the environmental document.  

 

4. Level 2 Screening Exercise 

John E. showed the Level 2 screening criteria that was discussed during the PAC #7 meeting. A PAC member asked 
where noise and air quality are on the screening matrix, and John E. stated that they are not part of this level of 
screening, noting that those and other criteria will be studied in detail in the environmental document. John E. said 
that the PAC will go through each of the Level 2 Screening criteria individually, grading with black (Fatal Flaw), red 
(Does Not Sufficiently Meet Goal), yellow (Moderately Meets Goal), or green (Meets Goal). A blank screening matrix 
was shown on a board at the front of the room, and Paul S. graded each alternative on the board based on the 
discussions that ensued. 

1. Compatible with Regional Initiatives: Regional initiatives were defined as keeping the interchange between Route 7 
and the Merritt Parkway free flow. Alt 26 and Alt 20B were both graded red, and 12A and 21D were graded green. 

2. Construction Costs: John E. presented data on the number and length of bridges, ramp lengths and road miles to 
show that some alternatives would be more expensive than others. Alt 12A was determined to be the alternative with 
the highest construction costs, so was graded red. Alt 20B and Alt 21D were grouped together as being less 
expensive than 12A but more expensive than 26, so were graded yellow. Alt 26 has the lowest number of bridges, 
bridge and ramp lengths and was graded green. 

3. Maintenance Costs: John E. presented the same data as for construction costs, as they expect maintenance costs 
to be similarly proportionate. Alt 12A was graded red, Alt 20B and Alt 21D were graded yellow, and Alt 26 was graded 
green.  

4. Integrating Project Roadways into Environment / Neighborhood Context: Meets Goal was established as “No new 
ramps / roadways in proximity to Merritt Parkway,” and as all alternatives will have new ramps, none would be graded 
green. The criteria would then focus on the footprint and compactness of the alternatives. Alt 12A, Alt 20B, and Alt 
21D all have large footprints and were graded red, while Alt 26 has a more compact footprint and was graded yellow. 
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5. Elevated Ramps: Elevated ramps were determined to be a fatal flaw. Alt 12A features an elevated ramp and 
therefore was graded black.  Alt 20B, Alt 21D, and Alt 26 were all graded green as they do not include elevated 
ramps. John E. graphically demonstrated ramp heights for each alternative in relation to the Merritt Parkway.   

6. Potential Impacts on Norwalk River: Meets goal was set as “No Norwalk River crossings,” and all alternatives 
feature a crossing of the river, so none were graded green. Alt 26 was graded yellow, as it has the fewest river 
crossings, while Alt 12A, Alt 20B and Alt 21D were all graded red, for having the most river crossings.  

7. Proximity of New Ramps / Roadways to Neighborhoods: Alt 26 was graded green as it was determined to impact 
the least number of neighborhood quadrants, Alt 12A and Alt 21D were both graded yellow as they impacted some 
neighborhoods, and Alt 20B was graded red because it impacts the most neighborhoods. Peter V. pointed out that 
new roads for 20B would bring the Parkway closer to the power lines, which would impact landscape views from the 
Merritt Parkway. One PAC member asked how neighborhood impacts are determined, including air, traffic and noise, 
and John E. said those will all be assessed in the environmental documentation process.  

8. Anticipated Impacts / Effects to NRHP-Eligible Sites: Meets goal was determined to be no impacts, which none of 
the alternatives met. Moderately meets goal allows for potential impacts, while does not meet goal means likely 
impacts. Alt 21A, Alt 20B and Alt 21D were all graded yellow and Alt 26 was graded green. 

After a short break, John E. presented the completed matrix to the PAC. He asked if the PAC was comfortable 
eliminating Alt 12A because it has a fatal flaw (i.e. elevated ramps). The PAC members said they were ready to 
remove Alt 12A from consideration. 

Next, John E. asked if the PAC felt Alt 26 should be moved on for a full review, and the PAC members said it should.  

Pointing out that 21D had fewer red and more green grades than 20B, John E. asked if the PAC was comfortable 
removing 20B from consideration and moving 21D to full review. Some PAC members expressed concerns about 
eliminating 20B because it seems like a compromise solution between 21D and 26, as it is mostly free flowing, 
featuring only two signals. Andy F. pointed out that 20B was eliminated from consideration in the original study in the 
1990’s because it is not free flow. There followed some discussion about the necessity of Level 3 screening, and 
whether PAC members would be comfortable with the idea of 21D being eliminated. One PAC member said they 
would have a problem with 21D not moving on to a full review, as it had been the consensus alternative in 2008. 
Andy F suggested tabling the decision temporarily, moving on to discuss the environmental process and then coming 
back to decide. All agreed with Andy F.’s suggestion. 

 
5.  Environmental Documentation Process 

Paul S. presented information related to the topics covered in the environmental document.  He indicated that natural 
resources as well as the built environment/community resources are considered in the assessment and gave 
examples of each.  He discussed the process for assessing resources that are minimally impacted, such as 
farmlands and coastal resources, and then contrasted those to resource topics such as noise and traffic that involve a 
much more detailed level assessment – including modeling.  He then explained how a preferred alternative is arrived 
at by the FHWA and CTDOT and the decision process 

6. Level 2 Screening (cont.) 

John E. suggested handing out ballots, but PAC members said they were comfortable voting with a show of hands on 
a final range of reasonable alternatives for review in the environmental document. John E. asked if they were 
comfortable removing Alt 20B from consideration and moving Alt 21D and Alt 26 to the environmental review process. 
Nearly everyone raised their hands in agreement. There was no further discussion on the alternatives.  The PAC 
agreed that Alternative 26 and 21D would be evaluated within the environmental document.  
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8.  Next Steps 

Andy F. thanked the PAC for their work thus far and said they would continue to have a role in the future project 
planning. He stated that the project team plans to host a public meeting in September 2019, and he hopes the PAC 
will participate and help notify the public of it.  
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PAC Meeting #8
July 11, 2019

PAC #8 – July 11, 2019
CTDOT State Project #102-358

1. Introductions

2. Review of PAC #7

3. Level 2 Screening Exercise

4. Environmental Documentation Process

5. Next Steps

6. Schedule

AGENDA
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9
8

Review of PAC #7

PAC #8 – July 11, 2019
CTDOT State Project #102-358

• Reviewed Level 1 Screening 

(Purpose & Need Comparison)

• Began Level 2 Screening Review

• Comparison to prior (2008) matrix

• Reviewed evaluation criteria

• Defined criteria for each topic 

Level 1 
Screening
Level 2 
Screening

i
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Complete Level 2 Screening Evaluation
Criteria Meets Goal Moderately Meets erately Mee

Goal    
Does Not Does Not 

Sufficiently Meet ciently M
Goal 

Fatal Flaw

Compatible with Regional 

Initiatives  

Traffic operations are free 

flow in nature optimizing 

traffic flow through corridor

Traffic operations are 

controlled by traffic signals 

creating some delay in 

traffic flow through corridor

Construction Costs 
Significantly lower 

construction costs relative 

to other alternatives 

Significantly higher 

construction costs relative 

to other alternatives

Maintenance Costs 

Least number of bridges, 

bridge lengths and roadway 

miles to be maintained

Moderate number of 

bridges, bridge lengths and 

roadway miles to be 

maintained

Greatest number of 

bridges, bridge lengths and 

roadway miles to be 

maintained

Integrating Project 

Roadways into Environment 

/ Neighborhood Context

No new ramps/roadways in 

proximity to Merritt 

Parkway 

Simplified and compact 

interchange footprint as 

compared to other 

alternatives

Complex and more 

extensive interchange 

footprint as compared to 

other alternatives

PAC #8 – July 11, 2019
CTDOT State Project #102-358

Criteria Meets Goal Moderately Meets erately Mee
Goal    

Does Not Sufficiently s Not Sufficien
Meet Goal Fatal Flaw

Elevated Ramps
Design includes no 

ramps/roadways elevated higher 

than the Merritt Parkway

Design includes new 

ramps/roadways 

elevated higher than the 

Merritt Parkway

Potential Impacts to 

Norwalk River
No Norwalk River crossings 

required

Some anticipated Norwalk 

River crossings required

Most anticipated Norwalk River 

crossings required

Proximity of New Ramps / 

Roadways to 

Neighborhoods  

Least neighborhood quadrants 

with new ramps or roadways 

extending beyond existing footprint 

of ramps/roadways toward 

neighborhood areas

Some neighborhood 

quadrants with new ramps or 

roadways extending beyond 

existing footprint of 

ramps/roadways toward 

neighborhood areas

Most neighborhood quadrants with 

new ramps or roadways extending 

beyond existing footprint of 

ramps/roadways toward 

neighborhood areas

Construction Duration / 

Impacts to Public

Minimal anticipated construction 

duration/impacts compared to 

other alternatives based on 

roadway miles and new bridges 

required to construct

Moderate anticipated 

construction duration/impacts 

compared to other alternatives 

based on roadway miles and 

new bridges required to 

construct

Greatest anticipated construction 

duration/impacts compared to other 

alternatives based on roadway miles 

and new bridges required to 

construct

Direct Archaeological 

Resources Impacts
No impacts Potential Impacts Likely impacts

Complete Level 2 Screening Evaluation
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PAC #8 – July 11, 2019
CTDOT State Project #102-358

9
8

Level 2 Screening Exercise
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Criterion A: Compatible with Regional Initiatives 

Criterion Alt 12A Alt 20B Alt 21D Alt 26

A) Compatible with Regional Initiatives  

Meets Goal Moderately Meets Goal     Does Not Sufficiently Meet Sufficie
Goal Fatal Flaw

Traffic operations are 

free flow in nature 

optimizing traffic flow 

through corridor

Traffic operations are 

controlled by traffic 

signals creating some 

delay in traffic flow 

through corridor

PAC #8 – July 11, 2019
CTDOT State Project #102-358

Criterion B: Construction Costs
Meets Goal Moderately Meets Goal   Does Not Sufficiently Meet Sufficie

Goal Fatal Flaw

Significantly lower 

construction costs 

relative to other 

alternatives 

Significantly higher 

construction costs 

relative to other 

alternatives

Criterion Alt 12A Alt 20B Alt 21D Alt 26

B) Construction Costs
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Supporting Data

Alternative Road 
Miles

Bridge
Length 

(ft)

Bridges 
(#)

Ramp 
Length 

(ft)

Norwalk River 
Crossings 

(#)
12A 5 2,600 19 17,700 5
20B 5.2 1,500 14 15,700 5
21D 5.6 1,700 14 17,300 5
26 4.5 800 7 8,800 3
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Criterion C: Maintenance Costs
Meets Goal Moderately Meets Goal  Does Not Sufficiently Meet Sufficien

Goal Fatal Flaw 

Least number of bridges, 

bridge lengths and 

roadway miles to be 

maintained

Moderate number of 

bridges, bridge lengths 

and roadway miles to be 

maintained

Greatest number of 

bridges, bridge lengths 

and roadway miles to be 

maintained

Criterion Alt 12A Alt 20B Alt 21D Alt 26

C) Maintenance Costs
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Supporting Data

Alternative Road 
Miles

Bridge
Length 

(ft)

Bridges 
(#)

Ramp 
Length 

(ft)

Norwalk River 
Crossings 

(#)
12A 5 2,600 19 17,700 5
20B 5.2 1,500 14 15,700 5
21D 5.6 1,700 14 17,300 5
26 4.5 800 7 8,800 3
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Criterion D: Integrating Project Roadways into 
Environment / Neighborhood Context

Meets Goal Moderately Meets Goal     Does Not Sufficiently Meet Sufficien
Goal Fatal Flaw 

No new ramps / 

roadways in proximity to 

Merritt Parkway 

Simplified and compact 

interchange footprint as 

compared to other 

alternatives

Complex and more 

extensive interchange 

footprint as compared to 

other alternatives

Criterion Alt 12A Alt 20B Alt 21D Alt 26
D) Integrating Project Roadways into Environment / 

Neighborhood Context
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Criterion E: Elevated Ramps
Meets Goal Moderately Meets Goal    Does Not Sufficiently Meet Sufficien

Goal Fatal Flaw 

Design includes no 

ramps / roadways 

elevated higher than the 

Merritt Parkway

Design includes new 

ramps / roadways 

elevated higher than the 

Merritt Parkway

Criterion Alt 12A Alt 20B Alt 21D Alt 26

E) Elevated Ramps
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Alternative 12A: Looking East Along Merritt Parkway
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Criterion F: Potential Impacts to Norwalk River
Meets Goal Moderately Meets Goal    Does Not Sufficiently Meet Sufficie

Goal Fatal Flaw

No Norwalk River 

crossings required

Some anticipated 

Norwalk River crossings 

required

Most anticipated Norwalk 

River crossings required

Criterion Alt 12A Alt 20B Alt 21D Alt 26

F) Potential Impacts to Norwalk River

PAC #8 – July 11, 2019
CTDOT State Project #102-358

Supporting Data

Alternative Road 
Miles

Bridge
Length 

(ft)

Bridges 
(#)

Ramp 
Length 

(ft)

Norwalk River 
Crossings 

(#)
12A 5 2,600 19 17,700 5
20B 5.2 1,500 14 15,700 5
21D 5.6 1,700 14 17,300 5
26 4.5 800 7 8,800 3
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Criterion G: Proximity of New Ramps / Roadways to 
Neighborhoods

Meets Goal  Moderately Meets Goal     Does Not Sufficiently Meet Goal Fatal Flaw

Least neighborhood 

quadrants with new ramps or 

roadways extending beyond 

existing footprint of ramps / 

roadways toward 

neighborhood areas

Some neighborhood 

quadrants with new 

ramps or roadways 

extending beyond 

existing footprint of 

ramps / roadways toward 

neighborhood areas

Most neighborhood 

quadrants with new ramps 

or roadways extending 

beyond existing footprint of 

ramps / roadways toward 

neighborhood areas

Criterion Alt 12A Alt 20B Alt 21D Alt 26
G) Proximity of New Ramps / Roadways to 

Neighborhoods
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Supporting Data
Neighborhood 

quadrants impacted # of Neighborhoods Neighborhoods
Alt 12A 2 Creeping Hemlock, SW Silvermine

Alt 20B 3 Creeping Hemlock, SW Silvermine, NW 
Silvermine

Alt 21D 2 Creeping Hemlock, SW Silvermine

Alt 26 1 Creeping Hemlock
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Criterion H: Construction Duration / Impacts to Public
Meets Goal Moderately Meets Goal     Does Not Sufficiently Meet Sufficie

Goal Fatal Flaw

Minimal anticipated 

construction duration / 

impacts compared to 

other alternatives based 

on roadway miles and 

new bridges required to 

construct

Moderate anticipated 

construction duration / 

impacts compared to 

other alternatives based 

on roadway miles and 

new bridges required to 

construct

Greatest anticipated 

construction duration / 

impacts compared to 

other alternatives based 

on roadway miles and 

new bridges required to 

construct

Criterion Alt 12A Alt 20B Alt 21D Alt 26

H) Construction Duration / Impacts to Public
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Supporting Data

Alternative Road 
Miles

Bridge
Length 

(ft)

Bridges 
(#)

Ramp 
Length 

(ft)

Norwalk River 
Crossings 

(#)
12A 5 2,600 19 17,700 5
20B 5.2 1,500 14 15,700 5
21D 5.6 1,700 14 17,300 5
26 4.5 800 7 8,800 3
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Criterion I: Direct Archaeological Resources Impacts
Meets Goal Moderately Meets Goal     Does Not Sufficiently Meet Sufficie

Goal Fatal Flaw

No impacts Potential impacts Likely impacts

Criterion Alt 12A Alt 20B Alt 21D Alt 26

I) Direct Archaeological Resources Impacts
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Anticipated Impacts / Effects to NRHP-Eligible Sites

Alt 12A Alt 20B Alt 21D Alt 26 
Alt 12A Alt 20B Alt 21D Alt 26

Site 103-57 None None None Direct

Site 103-58 / 103-60 None None None Direct

Site 103-61 / 103-62 Possible Possible Possible None
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Level 2 Screening (PAC)
Criteria Alt 12A Alt 20B Alt 21D Alt 26

A) Compatible with Regional Initiatives  

B) Construction Costs 

C) Maintenance Costs 

D) Integrating Project Roadways into Environment / Neighborhood Context

E) Elevated Ramps

F) Potential Impacts to Norwalk River

G) Proximity of New Ramps / Roadways to Neighborhoods  

H) Construction Duration / Impacts to Public

I) Direct Archaeological Resources Impacts
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Environmental Documentation Process
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Where have we been
• Prepared Needs and Deficiencies Report

• Developed Purpose and Need Statement

• Completed Scoping Process

• Public meeting

• Agency Coordination

• Developed alternatives (28)

• Initiated Section 106 Consultation Process

• Completed Level 1 and Level 2 Screening
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NEPA / CEPA Process
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• Reasonable range of alternatives from Level 2 screening and,

• No-Action/No-Build Alternative-

The No-Action/No-Build Alternative is used as a benchmark to 

measure the environmental impacts of build alternatives
E

Alternative Analysis within NEPA/CEPA includes …

PAC #8 – July 11, 2019
CTDOT State Project #102-358

E

Environmental Considerations- Natural Environment
• General Ecology and Endangered Species

• Navigable Waters

• Surface Waters

• Wetlands

• Flood Plains

• Groundwater

• Farmland Protection

• Air Quality

EE
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Environmental Considerations- Built Environment
• Land Use, Zoning, And Local and Regional Plan Of Conservation And 

Development

• Consistency with State Conservation And Development Plan

• Social and Economic Considerations

• Environmental Justice

• Traffic

• Bicycles And Pedestrians

• Right Of Way/Land Acquisitions

• Noise

• Community Services And Private Utilities

PAC #8 – July 11, 2019
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Environmental Considerations- Built Environment (cont.)
• Community Cohesion

• Cultural Resources

• Scenic Parkway

• Visual Impact Assessment (Via)

• Hazardous Materials

• Energy Analysis

• Construction Impacts
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Farmlands
• GIS mapping to identify farmland soils and active farmlands in the project area

• Overlay alternative disturbance footprints to assess for potential impacts

• No overlap = no impact. Resource topic dismissed

Coastal Zone Impacts
• GIS and CTDEEP mapping to identify coastal resources in the project area

• Overlay alternative disturbance footprints with resource mapping to assess 

potential impacts

• No overlap = no impact. Resource topic dismissed

Environmental Documentation Examples-
Limited Review Topics
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Noise
• Identify Noise Sensitive Resources (Receptors) based on land use 

• Identify noise sources in the project study area

• Take existing noise measurements at receptors

• Construct and run noise model (TNM) to predict future project noise levels

• Compare results to FHWA Noise Abatement Criteria (NAC) to identify impacts 

• Assessment of Noise Abatement Measures – reasonable and feasible

• Compare noise impacts for Build and No-Action/No-Build alternatives

• Document findings in the NEPA/CEPA document

Environmental Documentation Examples-
Detailed Review and Documentation
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Traffic
• Identify traffic study area and collect traffic data

• Develop future year traffic volumes

• Develop and run traffic simulation models

• Compare traffic operation results

• Document findings in the EA/EIE document

Environmental Documentation Examples-
Detailed Review and Documentation
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Document Preparation
• For each alternative

• Conduct impact assessment for resource category

• Identify measures to avoid or minimize resource impacts

• Identify feasible and reasonable opportunities to mitigate unavoidable impacts

• Compare benefits, adverse impacts, and mitigation for each alternative

• FHWA and CTDOT recommend a preferred alternative

Decision making process to identify preferred alternative
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Draft Document Review
• CTDOT announces availability of Draft EA/EIE

• Public comment period and public hearing (minimum 45 days)

Document Completion
• Consider comments and, as needed, revise EA/EIE based on comments

• FHWA and CTDOT will select a Preferred Alternative and issue a Finding of 

No Significant Impact (FONSI) and a Record of Decision (ROD)

Decision making process to identify preferred alternative

PAC #8 – July 11, 2019
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Next Steps
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Next Steps
• Complete and distribute revised Phase I/II Cultural 

Resource Survey

• Conduct public informational meeting (Fall 2019) 

• Conduct landscape subcommittee meeting (Fall 2019)

• Conduct environmental review concurrent with Section 

106 Consultation process

• Submit Draft environmental document for review
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9
8

Schedule
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Questions?

THANK YOU!
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